



DOWNTOWN BUCKEYE STREETSCAPE

CITY OF BUCKEYE

MONROE AVENUE RESTRIPING PROJECT TIMELINE

JANUARY - MARCH 2026 - FINAL DESIGN SUBMITTAL - Engineers finish and submit the final construction plans.

MARCH - APRIL 2026 - POTHOLING & UTILITY VERIFICATION - Crews locate underground utilities for future work like storm drain and fiber optics.

LATE MAY 2026 - SURFACE PREP & STRIPE REMOVAL - Old striping is removed to prepare the roadway.

JUNE 2026 - SURFACE TREATMENT - The road is sealed to protect it and ready it for new striping.

JUNE - AUGUST 2026 - RESTRIPING MONROE AVENUE - New three-lane striping and parking adjustments are installed.

AUGUST 2026 - PROJECT CLOSEOUT - Final inspections are completed and the project is wrapped up.

