
 Project Schedule and Completion Date* 
 
 
 

Bid Released ___0 days_____ 
Bids Due ___30 days____ 
Award of Construction Contract ___37 days____ 
Construction Contract Executed ___40 days____ 
Notice to Proceed and Commence Construction ___47 days____ 
Final APS plans provided for construction*  ___77 days____  
Sewer, Water, and Utility complete to serve  
Tom Jones Ford dealership    ___105 days____ 
Temporary Public Access to Tom Jones  
Ford Dealership for opening ___112 days____  
 
Substantial Completion of Construction 

(Contractor to Input)   __                                  
 
Final Completion of Construction 
(180 days from notice proceed and commence 
Construction)       227 days        

 
 

*Days are from date of bid release. 
** Final APS plans shall be provided within 30 days of Award of Construction. 
**Contractor shall provide a separate detailed milestone schedule.  
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