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SECTION 100 
 
NOTICE TO CONTRACTORS OF INTENT TO RECEIVE BIDS 
 
The  City  of  Buckeye  is  seeking  sealed  bids  for  the  removal  and  replacement  of  seventeen 
irrigation  boxes  and  screw  gates  and  two  breather  boxes.  Sealed  bids  will  be  delivered  and 
received no later than 2:00 PM, local time, October 22, 2019, at Buckeye City Hall, 2nd Floor 
Reception Desk at 530 East Monroe Avenue, Buckeye, Arizona 85326.  
 
Scope of Work: 
The nature of the work to be performed under this project shall consist of furnishing all labor, 
materials,  equipment  and  services  required  to  remove  and  construct  new  irrigations  boxes, 
screw gates, breather boxes and safety bollards.  
 
The Construction Budget for this project is $200,000.00. 
 
Location of the Project: City of Buckeye. 
 
Bids will be opened publicly in the City Hall 1st Floor Executive Conference Room, (same address 
as above), and read aloud. 
  
All contractors engaged in City of Buckeye construction shall be licensed in the State of Arizona. 
Contractor should also have a current City of Buckeye Business License or obtain one prior to 
the  contract  being  fully  executed.  Contractor  shall  be  registered  with  the  City  of  Buckeye’s 
Vendor Self Service prior to the contract being signed. 
 
A Pre‐bid Meeting is scheduled for 9:00 AM, local time, October 10, 2019, at the Buckeye City 
Hall, 1st Floor Executive Conference Room located at 530 E. Monroe Avenue, Buckeye, Arizona 
85326. There will not be a site visit so it is the responsibility of the Contractor to visit each site 
and come to the Pre‐bid Meeting with questions or concerns. The purpose of this meeting will 
be  to  clarify  the  contents  of  this  IFB  in  order  to  prevent  any misunderstanding  of  the  City's 
intention and desires. Any doubt as to the requirements of this IFB, or any apparent omission or 
discrepancy  should  be  presented  to  the  City’s  representative  at  this  conference.  The  City’s 
representative  will  then  determine  the  appropriate  action.  If  necessary,  the  City’s 
representative will issue a written amendment to the IFB. Oral statements or instructions shall 
not constitute an amendment to this IFB.  
 
A  certified,  cashier's  check or  a  surety bond  for  ten percent  (10%) of  the  amount of  the Bid 
must  accompany  each  Bid,  as  a  guarantee  that  the  Contractor  will  enter  into  a  contract  to 
perform the Work in accordance with the Construction Documents, or as liquidated damages in 
the event of failure or refusal of the Contractor to enter into the Contract.  The check or bond 
will be returned to the unsuccessful bidders, and to the successful bidder upon the execution of 
a satisfactory bond and the Contract, as prescribed by Arizona Revised Statutes and the City of 
Buckeye Procurement Code. A sample surety bond is attached hereto as Attachment 1. 



       

 
All  bids  must  also  include  a  list  of  sub‐contractors  being  proposed  for  this  project.  A 
Subcontractor List is attached hereto as Attachment 2. The Contractor to whom the Contract is 
awarded  shall,  after  being  awarded  the  Contract,  furnish  to  the  City  with  a  fully  executed 
Contract and a satisfactory performance and payment bond in an amount equal to one hundred 
percent (100%) of the full amount of the Bid, such bond not to be expressly limited as to time in 
which action may be instituted against the surety company for possible nonperformance of the 
Contractor. Work shall commence immediately after the issuance of the Notice to Proceed and 
shall be completed within Ninety (90) calendar days from the date established by such Notice. 
Subject to the provisions of the City’s Procurement Code, the City reserves the right to reject 
any or all Bids, to waive or decline to waive irregularities in any bid, or to withhold the award if 
the City determines it to be in the best interests of the City. 
 
Mistakes  discovered  before  bid  opening  may  be  modified  or  withdrawn  by  written  notice 
received by the City prior to the time set for bid opening.  After bid opening corrections in bids 
shall be permitted only to the extent that the bidder can show by clear and convincing evidence 
that a mistake of a nonjudgmental character was made, the nature of the mistake, and the bid 
price actually intended.  After bid opening, no changes in bid prices or other provisions of bids 
prejudicial to the interest of the City or fair competition shall be permitted. 
 
In  lieu of bid correction, a  low bidder alleging a material mistake of fact may be permitted to 
withdraw its bid if: 
 
(a)  the mistake is clearly evident on the face of the bid document but the intended correct 
bid is not similarly evident; or 
 
(b)  the bidder submits evidence that clearly and convincingly demonstrates that a mistake 
was made.  All decisions to permit the correction or withdrawal of bids, or to cancel awards or 
contracts  based  on  bid mistakes,  shall  be  supported  by  a  written  determination  by  the  City 
Manager. 
 
All correspondence relating to this Project should be addressed to: 
 

Debby Fasano 
Contracting Officer, Construction and Contracting 

City of Buckeye 
530 East Monroe Avenue 
Buckeye, Arizona 85326 

P: 623.349.6174 
Email: dfasano@buckeyeaz.gov 

END OF SECTION 



       

SECTION 200 
 
INSTRUCTIONS TO BIDDERS 
 
To be considered, the Bids must be made in accordance with these Instructions to the Bidders. 
 
Examination: Before  submitting  a  Bid,  the  bidders  shall  visit  the  site  of  the Work,  and  fully 
inform  themselves  as  to  all  existing  conditions  and  limitations,  and  shall  include  in  the Bid  a 
sum to cover the cost of all  items  included in the Work. The Bidder,  if awarded the Contract, 
shall  not  be  allowed  any  extra  compensation  by  reason  of  any  matter  or  thing,  concerning 
which such bidder might have fully informed himself prior to the Bidding. 
 
Interpretations, Amendments. Should a bidder find any ambiguity, inconsistency or error in the 
Construction Documents, or should the bidder be in doubt as to their meaning, the bidder shall 
at once notify the City, in writing, who will send a written amendment to all bidders of record. 
Neither City nor its representatives will be responsible for oral instructions or information. 
 
Any amendments  issued by the City during the time of bidding are to be  included  in  the Bid, 
and will become a part of the Contract when awarded. The Bidders shall acknowledge receipt 
of amendments on the Bid form in the space provided. Amendments will be mailed or delivered 
to each person or firm recorded by the City as having received the bidding documents, and will 
be available for inspection wherever the bidding documents are kept available for that purpose. 
 
If a bidder should fail to receive any amendment, or should fail to acknowledge receipt of same, 
the Bidder shall have the option of accepting a contract, if offered, including all amendments, at 
the Bid price, or withdrawing the Bid without penalty. The City  is not responsible for assuring 
delivery  of  amendments  to  any  bidder.  Failure  to  receive  amendments  or  failure  to 
acknowledge receipt shall not constitute a basis for claim, protest, or reissue of the invitation to 
bid. 
 
Approved Equals. Whenever an item is defined in this IFB by trade name and catalogue number 
of a manufacturer or vendor, the term “or approved equal,” if not inserted shall be implied. Any 
reference to a particular manufacturer’s product either by trade name or by limited description 
is solely for the purpose of more clearly indicating the minimum standard of quality desired, 
except where a “no substitute” is requested. When a “no substitute” is requested, the Issuing 
Office will consider Bids for the referenced product only. The term “or approved equal” is 
defined as meaning any other make which, in the sole opinion of the Issuing Office, is of such 
character, quality and performance equivalence as to meet the standard of quality of products 
specified for which it is to be used equally as well as that specified. A Bidder quoting on a 
product other than the referenced product shall: a) furnish complete identification in its Bid of 
the product it is offering by trade name, brand and/or model number; b) furnish descriptive 
literature and data with respect to the substitute product it proposes to furnish; and c) indicate 
any known specification deviations from the referenced product. If the information required in 
a) through c) above is not provided, the Bid shall be deemed nonresponsive.  



       

 
Bids. To be entitled to consideration, Bids must be submitted on the Bid Form provided, with all 
blank  spaces  filled,  the  signature  in  longhand,  and  alterations  or  erasures  initialed  by  the 
Bidder. 
 
Where the Bidder is a corporation, the Bid must be signed by the legal name of the corporation 
followed  by  the  name  of  the  state  of  incorporation  and  the  legal  signature  of  an  officer 
authorized to bind the corporation to a contract. 
 
All contractors engaged in construction shall be licensed by the Registrar of Contractors in the 
State of Arizona. 
 
Bids shall be addressed to City of Buckeye, Debby Fasano, and delivered in an enclosed sealed 
envelope, marked: 
 
IFB #2019024: Remove and Replace Irrigation Boxes and Screw Gates 
Bidder’s Name   _________________________________________ 
Bidder’s Address  _________________________________________ 
City shall receive bids as stated in Section 100 at: 
 
City of Buckeye 
2nd Floor Reception Desk 
530 East Monroe Avenue 
Buckeye, Arizona 85326 
 
The Bids will then be opened and publicly read aloud. 
 
Late Bids will not be considered.  It  is  the responsibility of  the Bidder  to  insure that  the Bid  is 
received on time. All Bids shall remain firm for a period of Ninety (90) days after the date of the 
Bid  opening  and  the  Contractor  shall  be  prepared  to  begin  construction  upon  the  date 
established by the Advice of Award and Notice to Proceed. 
 
Mistakes  discovered  before  bid  opening  may  be  modified  or  withdrawn  by  written  notice 
received by the City prior to the time set for bid opening.  After bid opening corrections in bids 
shall be permitted only to the extent that the bidder can show by clear and convincing evidence 
that a mistake of a nonjudgmental character was made, the nature of the mistake, and the bid 
price actually intended.  After bid opening, no changes in bid prices or other provisions of bids 
prejudicial  to  the  interest  of  the  City  or  fair  competition  shall  be  permitted.    In  lieu  of  bid 
correction, a  low bidder alleging a material mistake of  fact may be permitted to withdraw  its 
bid if: 
 
(a)  the mistake is clearly evident on the face of the bid document but the intended correct 
bid is not similarly evident; or 
 



       

(b)  the bidder submits evidence that clearly and convincingly demonstrates that a mistake 
was made.  All decisions to permit the correction or withdrawal of bids, or to cancel awards or 
contracts  based  on  bid mistakes,  shall  be  supported  by  a  written  determination  by  the  City 
Manager. 
 
The City  reserves  the  right  to  reject any or all Bids,  and  to award  the Contract  to  the  lowest 
responsive and responsible Bidder, whose bid conforms in all material respects to requirements 
and criteria set forth in the invitation for bids. Due to the budget limitations for this project, if 
the total bid amount exceeds the proposed budget, the City has the right to determine which 
line items will be awarded up to the budgeted amount. City further reserves the right to waive 
any informality or irregularity in the bidding process. In addition, the Bidder recognizes the right 
of the City to reject a Bid if the Bidder fails to furnish any required Bid security, or to submit the 
data required by the bidding documents, or if the Bid is in any way incomplete or irregular. The 
Bidder is required to submit ONE (1) ORIGINAL and ONE (1) Copy of the completed Bid form on 
a USB in .pdf format. 
 
Bid Security. The Bidder is required to submit with his Bid a certified or cashiers' check, upon a 
solvent bank, or a surety bond in an amount equal to ten percent (10%) of the Base Bid made 
payable to the City of Buckeye. The bid security shall be given as a guarantee that the Bidder 
will  enter  into  the  Contract  if  awarded  to  him;  and  shall  be  declared  forfeited  as  liquidated 
damages  if he  refuses  to enter  into  said  contract upon  request  to do  so by  the City. The Bid 
security other than bid bonds will be returned to the unsuccessful bidders and to the successful 
bidder  upon  his  execution  of  a  satisfactory  payment  and  performance  bond,  and  contract. 
Failure by the Bidder to submit bid security will result in rejection of the Bid as non‐responsive. 
 
If a surety bond is used as bid security it shall be executed on the form provided in Attachment 
1 of  the bid package.  The  surety bond provided as bid  security  shall  be executed  solely by a 
surety company or companies holding a certificate of authority  to  transact surety business  in 
this state issued by the Director of the Department of Insurance pursuant to Title 20, Chapter 2, 
Article 1. The surety bond shall not be executed by an individual surety or sureties. 
 
Subcontractor  Listing.  The  submission  of  a  list  of  subcontractors  is  for  the  purpose  of 
determining  the  qualifications  of  the  subcontractors  proposed  for  the  Project.  A  form  for 
submitting proposed subcontractors is included in Attachment 2 of the Bid Documents. This list 
must be submitted in a sealed envelope with the Bid. Lists submitted by unsuccessful Bidders, 
other than the three (3) apparent low Bidders will be returned unopened upon request. If prior 
to  award  of  the  Contract,  the  City  has  a  reasonable  and  substantial  objection  to  any 
subcontractor,  the  apparent  low  Bidder  may,  prior  to  the  award,  either  withdraw  his  Bid 
without penalty, or may propose an acceptable substitution, provided that there is no change 
in the Bid cost. Failure of the Bidder to submit an acceptable substitute in a timely manner shall 
render his Bid non‐responsive. 
 
Responsibility  of  Subcontractors.  Since  the  General  Conditions  and  Amendments  to  the 
General  Supplementary  Conditions  of  the  Contract  for  construction  apply  in  every  pertinent 



       

respect to each subcontractor, the Bidder shall carefully instruct each subcontractor to become 
familiar with  them,  just as  though  these  sections had been  formally  included by  reference  in 
each division of work. The Bidder shall also caution each subcontractor to become familiar with 
the  contents  of  referenced  specifications  and  standards,  insofar  as  they  affect  each 
subcontractor. Each citation of a standard specification shall be construed to refer to the latest 
published revision, as of the date of the Invitation to Bid. Consideration will not be given to any 
claimed ignorance as to contents of any cited specification, since each subcontractor is deemed 
to be experienced and familiar with his own trade's generally accepted and published standards 
of quality. 
 
No allowance shall be made on behalf of a subcontractor for errors due to his negligence in not 
being familiar with the existing site conditions. 
 
Each subcontractor shall make the field measurements necessary for his own work, and shall be 
responsible for the accuracy of those measurements and his work. Also, should any structural 
difficulties  prevent  a  subcontractor  or  tradesman  from  installing  his materials  or  equipment 
properly,  the Contractor  shall be promptly notified  so  that  the DP may be consulted on how 
best to resolve the difficulty.  
 
Should the specifications or detailed contract drawings fail to cover any particular phase of the 
Work,  the  installation  or  maintenance  directions  provided  by  the  manufacturer  shall  be 
followed.  Each  subcontractor  shall  acquaint  himself  with  the  Work  of  other  trades  whose 
activities  are  mutually  affected  so  that  their  efforts  are  coordinated  to  avoid  mistakes, 
omissions, disputes or delays. 
 
Each subcontractor shall remove tools, equipment, materials and debris from the site promptly 
upon completion of the Work, and shall  leave the work area clean and free of all rubbish and 
debris. 
 
Each  subcontractor  shall  unequivocally  guarantee  his  entire work  to  be  free  from defects  of 
material and workmanship for the one‐year warranty period after acceptance by City. 
 
Insurance Requirements. See Article 12 of the Construction Contract between City of Buckeye 
and Contractor for all insurance requirements. 
 
Performance  and  Payment  Bonds.  The  Contractor  is  required  to  provide  and  pay  for 
performance  and  payment  bonds.  Bonds  shall  cover  the  faithful  performance  (100%)  of  the 
Contract, and the payment of all obligations (100%) arising thereunder, in such form as the City 
may prescribe and with such surety or sureties as are approved. The Contractor shall deliver the 
required bonds to the City not later than the date of execution of the Contract. The Contractor 
shall require the attorney  in fact who executes the required bonds on behalf of the surety to 
affix thereto a certified and current copy of his power‐of‐attorney indicating the monetary limit 
of such power. Bonds shall be furnished on the forms provided in the Construction Documents. 
The surety bonds shall be executed solely by a company or companies holding a certificate of 



       

authority  to  transact  surety  business  in  the  State  of  Arizona  issued  by  the  Director  of  the 
Department of Insurance pursuant to Title 20, Chapter 2, Article 1. The bond amounts shall be 
for one hundred percent  (100%) of  the Contract  amount  plus  any  authorized Change Orders 
added to  the Contract, of which notice  to  the surety shall be waived. The bonds shall not be 
executed by an individual surety or sureties. 
 
Summary  of Work.  Remove  and  replace  current  irrigation  box  and  construct  new  irrigation 
boxes with new screw gates and  safety bollards. All boxes will  be demolished,  formed,  rebar 
reinforced  and  poured  in  place.  Boxes  cannot  be  brick  block.  Screw  gates  shall  be  either 
Fullerform  or  Fresno  screw  gates  as  indicated  in  the  bid  and  pursuant  to  Attachment  3,  or 
equivalent, will be used. All irrigation boxes will be constructed to a height of 48 inches above 
the current grade and buried an additional 36 inches below the lowest point of piping discharge 
within the  lateral box. Safety bollards will be  installed and painted at each  location. All boxes 
will be constructed to an opening size of 48” x 48”. Locking/hinged security lids will be installed 
for all box openings. Item 20. and 21. of Section 300 references a “Breather Box”, which is just a 
box that has no gates installed it is just used for venting purposes. The City does not know the 
exiting size of inlet and outlet pipes, therefore an Owner’s Contingency has been added to the 
bid sheet. In addition, the City does not have standard detail for the boxes at this time. 
 
Sales  and  Use  Tax.  The  Contractor  agrees  to  comply  with,  and  to  require  all  of  his 
subcontractors to comply with, all  the provisions of applicable State Sales Excise Tax Law and 
Compensation Use Tax Law and all amendments to same. To the furthest extent permitted by 
law,  the  Contractor  further  agrees  to  indemnify  and  save  harmless  the  City,  for,  from  and 
against  any  and  all  claims  and  demands  made  against  it  by  virtue  of  the  failure  of  the 
Contractor  or  any  subcontractor  to  comply with  the  provisions  of  any  and  all  said  laws  and 
amendments. 
 
Waiver  of  Liens.  The  Contractor  is  responsible  for  the  payment  of  all  bills  for  labor  and 
materials furnished by, or to, the subcontractors and himself on this project; and the Contractor 
shall deliver to himself on this project, and the Contractor shall also deliver to the City before 
final  payment,  a Waiver of  Liens  in duplicate  from himself  and  each of  his  subcontractors,  if 
any;  and  at  such  time  he  shall  certify  that  he  is  submitting  such  lien  waivers  for  all 
subcontractors involved. 
 
Qualifications  of  Contractors.  The  competency  and  responsibility  of  bidders,  and  of  their 
proposed  subcontractors,  shall  be  considered  in  making  the  award,  pursuant  to  the  City  of 
Buckeye Procurement Code. 
 
Failure to Complete Work within Time for Completion and Liquidated Damages.  It  is hereby 
understood and mutually agreed, by and between the Contractor and the City, that the date of 
beginning, rate of progress and the time for completion of the Work to be done hereunder are 
essential conditions of this contract; and it is further mutually understood and agreed that the 
Work embraced in this contract shall be commenced on a date to be specified in the Advice of 
Award and Notice to Proceed. 



       

 
The  Contractor  agrees  that  said  work  shall  be  prosecuted  regularly,  diligently  and 
uninterruptedly at such rate of progress as will  insure full completion thereof within the time 
specified. It  is expressly understood and agreed, by and between the Contractor and the City, 
that the time for completion of the Work will be the time in calendar days identified in these 
Instructions to Bidders. 
 
For each calendar day that any part of the Work remains uncompleted after the expiration of 
the  time  specified,  or  allowed  for  completion  of  the Work  stipulated  in  the  Contract,  or  as 
automatically  increased  by  the  additional  work  or  materials  ordered  after  the  Contract  is 
signed,  the amount specified within these  Instructions to Bidders as  liquidated damages shall 
be deducted from any monies due the Contractor, or  if no money  is due the Contractor, City 
shall have the right to recover said sum or sums from the Contractor, from the surety, or from 
both. 
 
It  is  understood  between  the  City  and  the  Contractor  that  it  is  extremely  difficult  and 
impracticable to determine the actual damage the City will sustain by reason of a delay in the 
completion  of  the  Project.  Therefore,  it  shall  be  understood  that  the  time  to  complete  the 
Project, beyond the contractual date of completion,  is  in  itself prima  facie evidence of actual 
damages  incurred, and  the amount of  these deductions are  to  cover  the  liquidated damages 
caused  by  the  loss  of  use,  or  limited  use,  of  the  Project  and  other  additional  City  incurred 
losses, or expenses, due to the failure of the Contractor to complete the Work within the time 
specified. 
 
Now, if the said contractor shall neglect, or fail or refuse to complete the Work within the time 
specified, then the Contractor does hereby agree, as a part consideration for the awarding of 
this  contract,  to pay  the City Four Hundred and Thirty Dollars and Zero Cents  ($430.00) per 
calendar day, until  the Project  is  completed, not as a penalty, but as  liquidated damages  for 
such  breach  of  contract  as  hereinafter  set  forth,  for  each  and  every  calendar  day  that  the 
Contractor shall be in default after the time stipulated in the Contract for completing the Work. 
 
It is further agreed that time is of the essence of each and every portion of this contract and of 
the Specifications where a definite and certain  length of  time  is  fixed  for  the performance of 
any  act  whatsoever;  and  whereunder  the  Contract  an  additional  time  is  allowed  as  herein 
before mentioned for the completion of any work, the new time limit fixed by such extension 
shall be of the essence of this contract, provided that the Contractor shall not be charged with 
liquidated  damages  or  any  excess  cost  when  the  delay  in  completion  of  work  is  due:  To 
unforeseeable  cause  beyond  the  control  and  without  fault  or  negligence  of  the  Contractor, 
including, but not restricted to, acts of God, or of the public enemy, acts of City, acts of another 
contractor  in the performance of a contract with the City, fires, floods, epidemics, quarantine 
restrictions, strikes, freight embargoes, and unusually severe weather. The unusualness of the 
weather shall be determined by statistics from the local Weather Bureau over a period of the 
last ten (10) years. Upon request of City, the Contractor shall obtain statistical information from 
the Weather Bureau to support his claim for extension caused by unusual weather condition. 



       

Provided,  further,  that  the  Contractor  shall, within  ten  (10)  days  from  the  beginning  of  such 
delay, notify the City’s representative in writing, of the causes of the delay, who shall ascertain 
the  facts  and  extent  of  the  delays  and  notify  the  Contractor within  a  reasonable  time of  his 
decision in the matter. 
 
END OF SECTION 



       

SECTION 300 
BID FORMS 
 
BID 
 
IFB No.     2019029     

Project Name:   Remove and Replace Irrigation Boxes and Screw Gates 

Date:      October 22, 2019 no later than 2:00 PM local time 

Bid from:    __________________________________ 
      (Name of Firm) 

To:       City of Buckeye 

 
The  following  bid  is  made  for  construction  services  for  the  City  of  Buckeye,  Arizona,  in 
accordance  with  Construction  Documents.  The  undersigned  certifies  that  the  Construction 
Documents, as well as the proposed construction site and conditions affecting the Work have 
been  carefully  examined;  that  the  amount  and nature of  the Work  to be done  is  thoroughly 
understood;  and  that  at  no  time  will  misunderstanding  of  the  drawings,  specifications,  or 
conditions to be overcome be pleaded. 
 
The  undersigned  certifies  that  he  or  his  firm  is  currently  licensed  under  the  provisions  of 
ARS Sections 32‐1151 and 32‐1169. The undersigned further certifies that he or his firm has a 
privilege license pursuant to ARS Section 42‐5005. 
 
The undersigned has read Section 2, "Instructions to Bidders", paragraph "Sales and Use Tax" 
and understands  that  all  sales  and use  taxes applicable  to  this project  are  included  in all  bid 
prices. The undersigned has read the Construction Contract between the City of Buckeye and 
Contractor,  and will  execute  said  agreement  if  awarded  the  Contract.  Any  exceptions  to  the 
terms and conditions have been stated in writing and submitted on a separate sheet with this 
bid. The undersigned understands that any exceptions taken to the Construction Contract that 
are  not  accepted  and/or  approved  by  the  City  may  be  a  basis  for  rejection  of  the  Bid  as 
nonresponsive. 
 
RECEIPT  BY  THE  UNDERSIGNED  OF  THE  FOLLOWING  AMENDMENTS  IS  HEREBY 
ACKNOWLEDGED: 
 
AMENDMENT NUMBER: ___________________    DATED: ________________ 

AMENDMENT NUMBER: ___________________     DATED: ________________ 

AMENDMENT NUMBER: ___________________    DATED: ________________ 

AMENDMENT NUMBER: ___________________    DATED: ________________ 

 



       

BID Form: 

BID 

Item 
No. 

Description  Unit Quantity
Bid Price 
Per Unit 

Total 
Amount 
for Item 

Route #12 

1 
1310 Ironwood (in alleyway): Install three (3) 
Fresno screw gates  

LS  1 
   

Route #15 

2 
Box # 15‐05 Monroe and Eason (in alleyway 
between Circle K and Sheep Camp 
Restaurant): Install (2) screw gates. 

LS  1 
   

Route #18 

3  4th Street/Eason (southeast corner): Install 
(2) screw gates 

LS  1 
     

4  5th Street/Monroe (southeast corner): Install 
(2) Fresno screw gates     

LS  1 
     

5  5th Street/Roosevelt (southeast corner): 
Install (2) screw gates 

LS  1 
     

6  8th Street/Edison (southeast corner): Install 
(3) Fresno screw gates 

LS  1 
     

7  8th Street/Narramore (in alleyway): Install 
(2) screw gates 

LS  1 
     

8  505 East Narramore (in alleyway): Install (2) 
screw gates 

LS  1 
     

9  4th Street/Narramore (southwest corner): 
Install (1) Fresno screw gates 

LS  1 
     

10  5th Street/Clanton (southeast corner): Install 
(2) screw gates and bollards 

LS  1 
     

Route #20 

11  2nd Street/Narramore (southwest corner): 
Install (2) Fresno screw gates 

LS  1 
     

12  2nd Street/Eason (southwest corner): Install 
(2) Fresno screw gates 

LS  1 
     

Route #21 

13  2nd Street/Clanton (southeast corner): Install 
(2) screw gates  

 
LS 

 
1 

   

 
 
   

   
   



       

Item 
No. 

Description  Unit Quantity
Bid Price 
Per Unit 

Total 
Amount 
for Item 

Valencia Route V‐4 

16  Box # 2 (in alleyway between 3rd and 4th 
Avenue West): Install (3) screw gates 

LS  1 
   

17 
Box # 3 (in alleyway between 3rd and 4th 
Avenue West) : Install (1) screw gate 

LS  1 
   

18 
Box # 5 ( in alleyway between 2nd and 3rd 
Avenue West): Install (1) screw gate 

LS  1 
   

19 
Breather box (between 2nd Avenue and 3rd 
Avenue West) in alleyway along Alarcon 
Road 

LS  1 
   

20 
Breather box (in alleyway) at 7th Avenue 
West near water storage tank facility 

LS  1 
   

21 
Box # 6 (in alleyway behind 206 6th Avenue 
West): Install (1) screw gate 

LS  1 
   

22  Mobilization/Demobilization  LS  1 
     

23  City Permit Fees  LS  1  No Bid  No Bid Item 

24  Owner’s Contingency  LS  1  $20,000.00  $20,000.00 

Total Bid Amount in Numbers (Items 1‐24)    

 
The  undersigned  proposes  to  complete  all  of  the  Work  in  accordance  with  said  Construction 
Documents,  plans,  specification  and  all  associated  amendments  for  the  sum  of: 
_____________________________________________________________Dollars 
__________________).   
(Amount shall be shown in both words and figures. In case of discrepancy, the amount shown in words shall  
govern.) 

 

Submitted by:    ___________________________________ 

Signature:     ___________________________________ 

Name:      ___________________________________ 

Title:       ___________________________________ 

Principal Office:  ___________________________________ 



       

Address:     ___________________________________ 

___________________________________ 

Telephone:     ___________________________________ 

E‐mail Address:  ___________________________________ 

Duns #:    ___________________________________ 

 

M___________________________ being duly sworn deposes and says that he/she is the 

_______________________ of ______________________ Contractor(s), and that answers to 

the foregoing questions and all statements therein contained are true and correct. 

Subscribed and sworn before me this ___________day of ________________, 2019 

Notary Public: _____________________________________________ 

My Commission Expires: _________day of _______________________, 20__ 

 
 
 
   



       

SECTION 400 
 

DRAFT CONSTRUCTION CONTRACT 
BETWEEN  

CITY OF BUCKEYE 
AND 

CONTRACTOR 
Contract No. ___________ 

 
THIS  CONTRACT  is  entered  into  by  and  between  the  CITY  OF  BUCKEYE,  an  Arizona 

municipal Corporation (“City”) and _____________________ (“Contractor"). The terms of this 
Contract are  to be construed consistently with  the other Contract Documents enumerated  in 
Article 1 of the General Conditions of the Construction Contract. 
 

In  consideration  of  the  mutual  promises  of  the  parties,  the  City  and  the  Contractor 
agree as follows: 
 
1.   THE WORK:  The  Contractor  shall  furnish  all  labor,  materials,  equipment  and  services 
required  to  complete  the  removal  and  replacement  of  irrigation  boxes,  breather  boxes, 
associated screw gates and bollards. 
 
2.   CONTRACT TIME: The Contractor shall commence the Work only if and when directed in 
a written Notice to Proceed signed by the City. The Work shall commence no later than 10 days 
from  the  date  of  the  Notice  to  Proceed.  Substantial  Completion,  as  defined  herein,  shall  be 
achieved  within  ninety  (90)  calendar  days.  In  view  of  the  difficulty  or  impossibility  of 
determining  the City's  damages  from delay,  should  the Contractor  fail  to  achieve Substantial 
Completion  by  that  date,  as  extended  by  any  City  approved  Change  Orders,  the  Contractor 
agrees  to  pay  and  will  pay  to  City,  in  addition  to  all  other  sums  pursuant  to  the  Contract 
Documents,  the  sum  of  Four  Hundred  Thirty  Dollars  and  Zero  Cents  ($430.00)  for  each 
calendar day of delay as liquidated damages for such delay and not as a penalty. This sum may 
be  withheld  from  the  balance  of  the  Contract  Price  as  it  becomes  due.  Should  liquidated 
damages exceed the Contract Price due or  to become due,  then the Contractor shall pay  the 
City the difference within 3 days of receipt of written demand. 
 
3.   CONTRACT PRICE: Subject to increases and decreases for Change Orders in accordance 
with the Contract Documents, the City shall pay to the Contractor the following Contract Price, 
in  progress  payments  as  provided  in  the  Contract  Documents:  ___________________ 
($______). 
 
4.   SUPPLEMENTAL  TERMS  AND  CONDITIONS:  The  following  supplemental  terms  and 
conditions and/or documents are part of this Contract: 
 

A. General Conditions of the Construction Contract. 



       

B. [Exhibit A] Invitation for Bid   
C. [Exhibit B] Contractor’s Bid 
 

THEREFORE,  the  City  of  Buckeye  by  its  Mayor and City Clerk have hereunto subscribed their 
names this ____day of ______________________, 2019. 
 
 
 
CITY: 
THE CITY OF BUCKEYE, ARIZONA 
an Arizona Municipal corporation 
 
 
 
By: ______________________________ 
      Jackie A. Meck, Mayor 
 
 

ATTEST: 
 
 

______________________________ 
Lucinda Aja, City Clerk 

 
   

RECOMMENDED:  
 
 

______________________________ 
Christopher A. Williams, Manager 
Construction & Contracting Division 
 

 
APPROVED AS TO FORM: 

 
 
              ______________________________ 

City Attorney 
 

 
 
VENDOR NAME:  
 
       
By:______________________________ 
 
Its:______________________________ 
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GENERAL CONDITIONS 
 

ARTICLE 1 
GENERAL DEFINITIONS 

 
"Addenda" means clarifications or changes  in  the Work provided  to bidders  in writing 
prior to the public bid on the Contract. 
 
"Contract Documents" or "Contract" means the Construction Contract Between City and 
Contractor,  the  General  Conditions  of  the  Construction  Contract,  any  Supplemental 
Conditions  of  the  Construction  Contract,  the  Drawings,  the  Specifications,  the 
Performance and Payment Bonds, the Project Manual, Addenda and Modifications. 
 
"Date of Substantial Completion" shall be the date certified by the City that the work is 
in the Condition defined herein as substantial completion. 
 
"Day" means calendar day unless specifically otherwise provided herein or by law. 
 
"Modifications" means Change Orders signed by the City, or other written amendments 
signed by both the City and the Contractor at or after the execution of the Contract, or 
the City's written interpretations or directions for minor changes in the Work. A “minor 
change”  is  defined  as  one  having  no  impact  on  cost  or  time  or  the  City’s  approved 
design intent, as determined by the City. 
 
"Project" means  all  components  of  the  improvements  to  be  constructed  for  the  City, 
regardless of whether the Work is all or only a part. 
 
"Project Manual" means the written volume so titled which includes the bid documents, 
sample forms, specifications, and description of the project. 
 
"Substantial  Completion"  means  the  Contractor's  work  is  sufficiently  complete  in 
accordance with the Contract Documents so that the City can occupy or utilize the work 
or designated portion thereof for the use for which it is intended. 
 
"Work" consists of all  labor (including supervision), materials, equipment, supplies and 
other items reasonably required to construct all or a portion of the Project according to 
the Contract Documents. 
 

ARTICLE 2 
INTENT 

 
A. The Contract represents the entire and integrated agreement between the City 
and  the  Contractor,  and  it  supersedes  all  prior  oral  or  written  negotiations, 
representations  or  agreements.  The  Contract  may  only  be  changed  by  written 



       

modifications,  and  the  Contractor  understands  and  agrees  that  if  the  Contractor 
proceeds with any work upon verbal request only, Contractor is agreeing by his conduct 
that such work, or change in the work, constitutes a minor change. 
 
B.   The Contract Documents are to include all items reasonably necessary to 
construct the Work, expressly or by inference. Words and abbreviations which have 
well‐known technical or trade meanings are used in the Contract Documents in 
accordance with such recognized meanings. 
 

ARTICLE 3 
CONTRACTOR 

 
A.   The  Contractor  is  the  individual  or  legal  entity  identified  in  the  Contract 
Documents who is licensed to perform the Work under the laws of the State of Arizona. 
The Contractor shall only use duly licensed Subcontractors in connection with the Work, 
subject to the provisions for City approval contained in the Contract Documents. 

 
ARTICLE 4 

OTHER CONTRACTORS AND COOPERATION 
 
A.   The City reserves the right to award other contracts related to the Project, or to 
perform certain work  itself. Such other work may or may not be known to the City or 
disclosed to the Contractor prior to bidding this project. The Contractor shall afford the 
City and other contractor’s reasonable opportunity for the introduction and storage of 
their  materials  and  equipment  and  the  execution  of  their  work,  and  shall  properly 
coordinate  its Work with theirs  in such manner as the City may direct. The Contractor 
shall also assure at  its own cost reasonable access of other contractors to the site and 
their work. 
 
B.   Upon request of the Contractor, the City will provide the Contractor with a copy 
of all plans, specifications, schedules and other data relating to other contracts or work. 
The  Contractor  shall  thoroughly  examine  these  documents  and  shall  within  three  (3) 
days of completing such examination notify the City in writing of any conflicts with the 
Work to be performed by the Contractor. In no event shall such notice be given so late 
as to interfere with or delay the work to be performed by the Contractor. Failure of the 
Contractor  to  request,  review,  or  provide  written  notice  as  provided  above  shall 
constitute a waiver of any objections or claims the Contractor may have as a result of 
the necessity to coordinate the Contractor's work with other activities. 
 
C.   Should  the Contractor  sustain any damage  through any act or omission of  any 
other contractor, Contractor shall have no claim or cause of action against the City for 
such  damage  and  hereby waives  any  such  claim.  The  Contractor  does  not waive  any 
claim or  cause of action against any other  contractor or  subcontractor  to  recover any 
and all damages sustained by reason of the acts or omissions of such other contractor. 



       

The phrase "acts or omissions" as used  in  this  section shall be defined to  include, but 
not  be  limited  to,  any  reasonable  delay  on  the  part  of  any  such  other  contractor, 
whether due to negligence, gross negligence, inadvertence or any other cause. 
 
D.   Should  the  Contractor  cause  damage  to  the  work  or  property  of  any  other 
contractor  or  of  the  City,  the  Contractor  shall  upon  receiving  due  notice,  promptly 
attempt  to  settle  with  such  other  contractor  by  agreement,  repair  or  otherwise  to 
resolve  the dispute.  If  such  separate  contractor  sues  or  initiates  a  proceeding  against 
the City on account of any damage alleged to have been caused by the Contractor, the 
City  shall  notify  the  Contractor  who  shall,  to  the  furthest  extent  permitted  by  law, 
indemnify and hold harmless for, from, and against defend such proceedings, and if any 
judgment or award against the City arises there from the Contractor shall pay or satisfy 
it and shall reimburse the City for all attorney's fees and court or other costs which the 
City has incurred. 

 
ARTICLE 5 

SITE CONDITIONS AND ENVIRONMENTAL MATTERS 
 

A.   The Contractor  shall  thoroughly acquaint himself with all  available  information 
concerning  the  conditions  of  the  Work  and  is  responsible  for  correctly  and  fully 
estimating the difficulty and cost of successfully performing the Work. 
 
B.   The  Contractor  agrees  that  it  has  thoroughly  examined  the  site,  plans  and 
specifications,  boring  data  and  all  other  soils  information  and  as‐built  data  made 
available and by submission of the bid herein avows that it has satisfied itself as to the 
character, quality and quantity of surface and subsurface materials or existing obstacles 
to  be  encountered.  The  Contractor  acknowledges  that  boring  data  and  other  soils 
information  and  as‐built  data made  available  is  only  a  general  indication  of materials 
and/or conditions likely to be found adjacent to holes bored or in existing structures or 
facilities or other areas. If the Contractor determines that the information is erroneous, 
inadequate  or  ambiguous,  it  shall  immediately  report  its  conclusions  to  the  City  in 
writing. If the Contractor determines that the information is erroneous, inadequate, or 
ambiguous,  and  after  reporting  its  conclusions  to  the  City,  remains  dissatisfied  or 
uninformed, the Contractor shall refrain from submitting a bid, or if the Contractor does 
submit a bid, the Contractor shall be deemed to have waived any claim it may have as 
the result of the alleged erroneous, inadequate or ambiguous information. 
 
C.   The  Contractor  shall  immediately,  and  before  such  conditions  are  disturbed, 
notify the City in writing of: 
 

1.  Subsurface  or  latent  physical  conditions  encountered  at  the  site  which 
differ materially from those indicated in the Contract and which were not known by the 
Contractor or could not have been discovered by careful examination and investigation 



       

of  the  information  available  at  bid  time  and  which  could  adversely  affect  the  timely 
performance of the Work or its cost; or 

 
2.   Unknown and unexpected physical conditions at the site, of an unusual nature, 
differing materially from those ordinarily encountered in the locale or generally 
recognized as inherent in Work of the character provided for in the Contract. 

 
D.   The City shall within ten (10) days, or such other reasonable time as necessary, 
investigate  the conditions discovered.  If  the City  find  that conditions are  so materially 
different  as  to  support  an  equitable  adjustment  in  the Contract  Price  or  the Contract 
Time, this will be done by written Change Order. If the City determines that no Change 
Order will be issued, the Contractor shall continue with the Work at no additional cost 
and under no change in Contract Time. 
 
E.   No claim by the Contractor for an increase in the Contract Price or Contract Time 
hereunder shall be allowed without proper advance notice and an adequate opportunity 
for the City to investigate. 
 
F.   Environmental Matters: Contractor shall provide or cause to be provided a copy 
of  this  Section  (Environmental  Matters)  to  each  Subcontractor  and  each  Sub‐
subcontractor participating in the Work. 
 

1.   Definitions.  The  following  terms  will  have  their  respective  designated 
meanings: 
 
“Environmental  Law”  means  any  and  all  laws,  ordinances,  regulations,  rules  and 
administrative and court decisions  (federal,  state and  local) now or hereafter  in effect 
and  as  in  effect  from  time  to  time  and  as  amended  from  time  to  time  pertaining  to 
environmental conditions or to protection or regulation of the environment (including, 
without  limitation,  the  Comprehensive  Environmental  Response  Compensation  and 
Liability  Act  of  1980,  as  amended  (42  U.S.C.  Section  9601,  et  seq.);  the  Resource 
Conservation  and  Recovery  Act  of  1976  and  the  Solid Waste  Disposal  Act  (42  U.S.C. 
6901,  et  seq.);  the  Toxic  Substances  Control  Act  of  1976  (15  U.S.C.  Section  2601,  et 
seq.);  the Superfund Amendments and Reauthorization Act of 1986, Title  III  (42 U.S.C. 
Section 11001 et seq.);  the Clean Air Act  (42 U.S.C. Section 7401, et seq.);  the Federal 
Water Pollution Control Act  (33 U.S.C. Section 1251, et  seq.);  the Safe Drinking Water 
Act  (42  U.S.C.  Section  300f,  et  seq.);  the  Hazardous Materials  Transportation  Act  (49 
U.S.C. Section 5101, et seq.); the Oil Pollution Act (33 U.S.C. Section 2701 et seq.); the 
Arizona  Environmental Quality  Act  (Arizona  Revised  Statutes  Section  49‐101,  et  seq.); 
the Arizona Underground Storage Tank Act (A.R.S. Section 49‐1001, et seq.); the Arizona 
Water  Quality  Assurance  Revolving  Fund  Act  (A.R.S.  Section  49‐281,  et  seq.)  and  any 
successor statutes to the foregoing and any regulations, rules or guidelines promulgated 
pursuant thereto.) 



       

“Hazardous  Substance”  means  any  of  the  following:  (i)  any  petroleum,  oil,  gasoline, 
kerosene, other petroleum product,  flammable  substance,  volatile organic  compound, 
volatile solvent, explosive, asbestos, polychlorinated biphenyl, dioxin, toxic herbicide or 
pesticide,  radioactive material,  radon  gas  and materials  containing  formaldehyde;  (ii) 
any  material,  substance  or  waste  now  or  hereafter  defined  as  or  included  in  the 
definition  of  “hazardous  substances,”  “hazardous  wastes,”  “hazardous  materials,” 
“extremely  hazardous  wastes,”  “extremely  hazardous  substances,”  “restricted 
hazardous  wastes,”  “toxic  substances,”  “regulated  substances,”  “solid  wastes,” 
“pollutant,” or “contaminant” or words of similar import in any Environmental Law; (iii) 
any  other  material,  substance  or  waste  now  or  hereafter  classified  or  regulated  as 
“hazardous”  or  “toxic”  under  any  Environmental  Law;  (iv)  any material,  substance  or 
waste now or hereafter listed in the United States Department of Transportation Table 
(49 CFR 172.101) or classified by the United States Environmental Protection Agency as 
“hazardous”  (40  CFR  Part  302)  or  in  any  successor  or  replacement  tables  or 
classifications as in effect from time to time; and (v) any Hazardous Waste. 
 
“Hazardous Waste” means “hazardous waste”, as defined in the Resource Conversation 
and Recovery Act of 1976 and the Solid Waste Disposal Act (42 U.S.C. 6901 et seq.) and 
any  successor  statutes  and  any  regulations,  rules  or  guidelines  promulgated  pursuant 
thereto  as  in  effect  from  time  to  time  (including,  without  limitation,  any  such waste 
resulting from removal of, demolition of, modifications of or additions to part or all of 
any existing structure, facility or equipment). 
 
“Contractor Hazardous Waste” means any Hazardous Waste arising during or from the 
Work that  is generated by the acts or omissions of Contractor, a Subcontractor or any 
Sub‐subcontractor  (including, without  limitation, a Contractor Release) and  that  is not 
City Hazardous Waste. 
 
“City  Hazardous  Waste”  means  Hazardous  Waste  (i)  that  consists  of  Hazardous 
Substances  in  any  existing  structure,  facility  or  equipment  on  City’s  property  or 
otherwise present on City’s property at commencement of  the Work, and (ii)  that has 
become Hazardous Waste due to any part of the Work. However, City Hazardous Waste 
does not include any Hazardous Substance that has become a Hazardous Waste due to 
any Contractor Release. 
 
“Project Hazardous Waste” means any Hazardous Waste arising on City’s property from 
the  Work  (including,  without  limitation,  Contractor  Hazardous  Waste  and  City 
Hazardous Waste), regardless of: (a) whether generated by the acts or omissions of City, 
Contractor,  a  Subcontractor  or  a  Sub‐subcontractor;  (b)  whether  it  consists  of 
Hazardous Substances that were on or in City’s property at commencement of the Work 
and that have become Hazardous Waste in the course of the Work; and (c) whether it 
consists of Hazardous Substances  that  are brought on  to City’s property  for or during 
the Work by Contractor, a Subcontractor or a Sub‐subcontractor and that have become 
Hazardous Waste in the course of the Work. 



       

“OSHA” means the Federal Occupational Safety and Health Act (29 U.S.C. Section 651 et 
seq.)  and any  successor  statutes and any  regulations,  rules or guidelines promulgated 
pursuant thereto as in effect from time to time. 
 
“Release”  means  any  discharging,  disposing,  dumping,  emitting,  emptying,  escaping, 
injecting,  leaching,  leaking,  pouring,  pumping,  releasing,  spilling,  or  similar  action  or 
event. 
 
“Contractor  Release”  means  a  Release  of  a  Hazardous  Substance  (including,  without 
limitation, Hazardous Substances that were on or in City’s property at commencement 
of the Work) arising from acts or omissions of Contractor or any Subcontractor or Sub‐
subcontractor  or  their  employees  or  workers.  However,  Contractor  Release  does  not 
include Releases of pre‐existing Hazardous Substances on City’s property of which City 
had not made Contractor aware and as  to which Contractor, Subcontractors and Sub‐
subcontractors acted reasonably. 
 
G.   General Requirements. 
 

1.   Compliance with Environmental Law and OSHA. Contractor shall comply 
with,  and  shall  cause  all  Subcontractors  and  Sub‐subcontractors  to  comply  with,  this 
section  and  with  all  Environmental  Law  and  OSHA  applicable  to  (i)  Contractor,  (ii) 
Subcontractors,  (iii)  Subsubcontractors,  (iv)  the Work  and  (v)  all  of  their  activities  in 
respect of the Work. 

 
2.   Hazardous Substances.  (i) Hazardous Substances may be  transported  to 

and from and stored, used and be present on City’s property  in such quantities as are 
generally  recognized  to  be  usual  and  customary  for  performance  of  the  Work.  (ii) 
Hazardous  Waste  may  be  generated  on  City’s  property  of  such  kinds  and  in  such 
quantities  as  are  generally  recognized  to  be  usual  and  customary  in  connection with 
performance of the Work. Hazardous Waste so generated may be stored temporarily on 
City’s  property.  (iii)  Prior  to  final  completion of  the Work,  Contractor  shall  remove or 
cause  to  be  removed  from  City’s  property  and  disposed  of  in  accordance  with 
Environmental Law and OSHA any Hazardous Substances (other than Project Hazardous 
Waste)  brought  onto  City’s  property  during  the Work  or  used  in  connection with  the 
Work. (iv) Other than as provided in (i), (ii) and (iii), Contractor shall not, and Contractor 
shall  cause  all  Subcontractors  and  Sub‐subcontractors  to  not,  dispose  of,  generate, 
manufacture, process, produce, Release, treat or otherwise store, use or have in or on 
or transport to or from City’s property any Hazardous Substance, regardless of whether 
the Hazardous Substance is preexisting on City’s property or otherwise. 

 
3.   Releases of Hazardous  Substances. Upon any Release of  any Hazardous 

Substance in connection with the Work, whether relating to a pre‐existing condition on 
City’s property (for example, arising from any demolition of, modification of, or addition 
to any structure, facility or equipment) or relating to acts or omissions of Contractor, a 



       

Subcontractor  or  a  Sub  subcontractor,  Contractor  shall  take  any  immediate  action 
reasonably necessary to contain the Release. City may elect to have Contractor control 
and  carry  out  any  containment,  clean‐up,  removal,  and  remediation  activity. 
Alternatively, City shall have the right to elect to control and carry out any containment, 
clean‐up,  removal,  and  remediation  activity.  Regardless  of  who  takes  the  actions, 
Contractor  shall  absorb,  without  reimbursement  from  City,  all  costs  and  expense 
incurred  by  Contractor  in  connection  with  any  Contractor  Release.  In  addition, 
Contractor shall pay or reimburse City for all costs and expenses incurred by City relating 
to  any  Contractor  Release.  If  the  amount  is  not  paid  promptly,  City  may  offset  the 
amount  against  any  amount  payable  by  City  to  Contractor  under  the  Contract 
Documents or otherwise. Remediation, removal, and other cleanup action arising from 
any Release shall be in full compliance with Environmental Law and OSHA and shall be 
subject  to  approval  by  City.  In  addition,  City may  require  remedial,  removal  or  other 
cleanup action in excess of applicable minimum requirements of Environmental Law and 
OSHA  (A)  as  reasonably  necessary  or  appropriate  in  the  judgment  of  City  to  permit 
human use and habitation of City’s property and to permit use of City’s property, and 
(B) as reasonably consistent in the judgment of City with such habitation and uses. 

 
4.   Hazardous Waste. City will arrange for handling, storage and disposal of 

any  Project Hazardous Waste. On  an  interim basis  until  City  can make  arrangements, 
Contractor shall assure proper handling (including, without limitation, segregation from 
waste  that  is  not  Hazardous  Waste)  and  storage  of  Project  Hazardous  Waste  in  full 
compliance  with  Environmental  Law  and  OSHA.  Contractor  shall  pay  all  of  City’s 
expenses  of  storing,  handling  and  disposing  of  Contractor  Hazardous Waste.  City  will 
deliver a statement to Contractor showing City’s expenses, and Contractor will promptly 
pay such amount to City. If the amount is not paid promptly, City may offset the amount 
against  any  amount  payable  by  City  to  Contractor  under  the  Contract  Documents  or 
otherwise. 

 
5.   Notifications  to  City.  Contractor  shall  notify  City’s  Project  Manager 

immediately upon occurrence of any of the following: (i) any discovery by Contractor, a 
Subcontractor  or  any  Sub‐subcontractor  of  any  Hazardous  Substance  in  any  existing 
structure,  facility  or  equipment  on  City’s  property.  (ii)  any  Release  of  any  Hazardous 
Substance  on  City’s  property  in  connection  with  the  Work;  (iii)  the  creation  or 
generation  of  any  Hazardous  Waste  resulting  from  the  Work  (including,  without 
limitation, Hazardous Waste arising from the removal of, demolition of, modification of, 
or  addition  to  any  existing  structure,  facility  or  equipment);  (iv)  the  need  for  any 
remediation  or  removal  of  any  Hazardous  Substance  relating  to  the  Work  whether 
relating  to  a  pre‐existing  condition  on  City’s  property  or  to  acts  or  omissions  of 
Contractor, a Subcontractor or a Sub‐subcontractor; or (v) any claim, demand,  inquiry, 
investigation, litigation or other action or proceeding by any governmental authority or 
other  person  relating  to  any  Hazardous  Substance,  Hazardous Waste,  Environmental 
Law or OSHA relating to the Work. Except for immediate action to contain any Release 
of  any  Hazardous  Substance  and  except  for  interim  handling  and  storage  of  Project 



       

Hazardous Waste, Contractor shall not take any action as to any matter  in (i), (ii), (iii), 
(iv) or (v) without the prior written approval of City and City shall have the right to elect 
to control and carry out any such action or matter. 

 
6.   Other  Asbestos.  Contractor  and  each  Subcontractor  and  Sub‐

subcontractor  to  comply  with  all  requirements  of  Environmental  Law  and  OSHA 
concerning any other asbestos in the Work area. 
 
H.   Construction Site Safety Requirements: Contractor shall have sole responsibility 
and  liability  for  construction  site  safety. Without  limiting  other  actions  in  this  regard, 
Contractor shall, and shall cause each Subcontractor and Sub‐subcontractor to, comply 
with  worker  health  and  safety  requirements  in  Environmental  Law  and  OSHA.  In 
addition, Contractor shall take all reasonable necessary and appropriate steps to assure 
the health and safety of persons occupying any part of the facility in which the Work site 
is  located  or  in  the  vicinity  of  or  passing  by  the  Work  site  and  shall  also  take  all 
reasonable necessary and appropriate steps to protect from damage or destruction the 
property of City and other persons  in any part of the Facility  in which the Work site  is 
located  or  in  the  vicinity  of  or  passing  by  the Work  site.  Among  other  actions  in  this 
regard Contractor shall comply with the requirements of the applicable fire code. 
 
I.   Environmental,  Health  and  Safety  Concerns  by  Contractor,  Subcontractors  or 
Subsubcontractors.  If  in  the  course  of  the Work,  any  environmental,  health  or  safety 
concern exists or arises, whether relating to a Hazardous Substance, OSHA or otherwise, 
then the Work activities related to the concern must be discontinued until the concern 
is  resolved.  This  means  prior  to  disturbing  a  suspected  Hazardous  Substance  or 
otherwise  interacting  with  a  potential  health  or  safety  hazard.  The  City’s  Project 
Manager  must  be  notified  immediately  of  the  concern.  Work  shall  not  resume  until 
approval has been provided by City. Close coordination will be maintained between City 
and Contractor so the Project schedule is impacted the least amount possible. 
 
J.   Scope  of  Indemnity.  The  indemnity  in  Article  13  of  this  Contract  includes  any 
claim  by  any  person  and  City’s  attorneys’  fees  and  other  costs  and  expenses  in 
defending  any  claim  by  any  person  that  City  is  responsible  or  liable  for  any  of  the 
following arising from the acts or omissions of Contractor, any Subcontractor, any Sub‐
subcontractor or any of their employees or other workers relating to the Work: (i) any 
violation  of  Environmental  Law  or  OSHA;  (ii)  any  failure  by  Contractor,  any 
Subcontractor  or  any  Sub‐subcontractor  to  perform  or  comply with  any  obligation  or 
requirement in this Article, (iii) any Contractor Release of any Hazardous Substance; (iv) 
any improper disposition of any Hazardous Substance or Hazardous Waste; (v) any claim 
by  any  employee,  agent,  independent  contractor  or  other  worker  of  Contractor,  any 
Subcontractor or any Sub‐subcontractor and any claim by any other person of personal 
injury, death or property damage arising from any Contractor Release of any Hazardous 
Substance  or  arising  from  any  failure  by  Contractor,  any  Subcontractor  or  any  Sub‐
subcontractor to comply with any Environmental Law or OSHA or this section. 



       

ARTICLE 6 
PRODUCT SAMPLES, TESTS, AND CERTIFICATES 

 
A.   The Contractor shall furnish Product Samples of all items requested or required 
by  the  City.  Product  Samples  shall  be  properly  identified  and  submitted  with  such 
promptness as to cause no delay in Work or in the work of any other contractor and to 
allow time for consideration by the City. The City will review Product Samples.  
 
B.   Each Product Sample must be accompanied by a letter of transmittal containing 
the following information: 

1. Date of Submission 

2. Name of Project 

3. Location of Project 

4. Branch of Work (Specification Section Number) 

5. Project Number 

6. Name of Submitting Contractor 

7. Name of Subcontractor 

 
C.   The  Contractor  shall  furnish  to  the  City  a  certificate  stating  that  material  or 
equipment submitted complies with Contract Documents. If a certificate originates with 
the manufacturer, the Contractor shall endorse it and submit it to the City together with 
a statement of compliance in its own name. 
 
D.   No  tests,  inspections  or  approvals  performed  or  given  by  the  City  or  others 
acting for the City or any agency of Federal, State or Local government nor any acts or 
omissions by the City in administering this Contract shall relieve the Contractor from its 
duty  to perform the Work  in accordance with  the Contract Documents and applicable 
law. 
 
E.   Unless  the City  is  authorized at  the  time of  submittal  to  return  samples at  the 
Contractor's expense, rejected samples will be destroyed. 
 
F.   After delivery of materials, the City may make such tests as it deems necessary, 
with  samples  required  for  such  tests  being  furnished  by  and  at  the  cost  of  the 
Contractor. Any test is for the benefit of the City and shall not relieve Contractor of the 
responsibility  for  providing  quality  control measurements  to  assure  that Work  strictly 
complies  with  the  Contract  Documents.  No  test  shall  be  construed  as  implying 
acceptance of materials, work, workmanship, equipment, accessories or any other item 
or thing. 
 



       

G.   On  the  basis  of  the  test  results,  materials,  workmanship,  equipment  or 
accessories may be rejected even though general approval has been given. If items have 
been  incorporated  in Work,  the  City  shall  have  the  right  to  cause  their  removal  and 
replacement  by  items  meeting  Contract  Document  requirements  or  to  demand  and 
secure appropriate reparation to the City from the Contractor. 

 
ARTICLE 7 

AS‐BUILT DRAWINGS 
 
A.   Prior to Substantial Completion, the Contractor shall complete and turn over to 
the City the As‐Built Drawings. The As‐Built Drawings shall consist of a set of drawings 
which  indicate  all  field  changes  that were made  to  adapt  to  field  conditions,  changes 
resulting  from  contract  Change  Orders  and  all  buried  and  concealed  installation  of 
piping,  conduit  and  utility  services.  All  buried  and  concealed  items  both  inside  and 
outside the facility shall be accurately located on the As‐Built Drawings as to depth and 
in relationship to not less than two permanent features such as interior or exterior wall 
faces. The As‐Built Drawings shall be clean and all changes, corrections and dimensions 
shall be given in a neat and legible manner in a contrasting color. 
 
B.   For  any  changes  or  corrections  in  the  Work  which  are  made  subsequent  to 
Substantial Completion, revisions shall be submitted to the City prior to Final Payment. 
 

ARTICLE 8 
SUPERINTENDENCE BY THE CONTRACTOR 

 
A.   The Contractor  shall  have a  competent  superintendent on  the  site  at  all  times 
during the progress of the Work. Contractor's superintendent must be acceptable to the 
City.  The  superintendent  shall  have  such  assistants  with  such  individual  specialized 
competencies  including,  but  not  limited  to,  CPM  scheduling,  as  may  be  necessary  to 
fully  understand  and  oversee  all  aspects  of  the  Work.  The  superintendent  and  his 
assistants all  shall be physically  fit  for  their Work and capable of going to all  locations 
where  Work  is  being  performed.  A  communication  to  the  superintendent  or  his 
designated  assistants  by  the  City  is  binding  upon  the  Contractor.  The  Contractor's 
superintendent  shall  be  responsible  for  the  prevention  of  accidents  at  the  site.  The 
Commercial Construction Safety Code of the Arizona Industrial Commission shall apply 
to all Work, and a copy of the Code shall be available at the site. 
 
B.   The Contractor shall at all times enforce strict discipline and good order among 
the workers on the Project and shall not employ or continue to employ any unfit person 
on  the  Project  or  any person  not  skilled  in  the work  assigned  to  him.  The  Contractor 
shall  be  responsible  to  the  City  for  all  acts  and  omissions  of  its  employees, 
Subcontractors,  Suppliers,  anyone  whom  the  Contractor  may  allow  to  perform  or 
inspect or supervise any Work, and their agents and employees  together with anyone 
whom  the  Contractor  may  allow  to  come  on  the  Project  site.  In  addition,  if  the 



       

Contractor  receives  written  notice  from  the  City  to  dismiss  those  subcontractors  or 
employees or one who  is a hindrance  to proper or  timely execution of  the Work,  the 
Contractor shall dismiss those employees and agrees to replace those dismissed without 
delay to the Project and at no additional cost to the City. 
 
C.   The Contractor  shall  competently  and  thoroughly direct  and  superintend all  of 
the Work  and  shall  be  solely  responsible  for  all  construction  safety, means, methods, 
techniques, sequences and procedures. It shall coordinate and schedule all Work under 
this contract, the performance of all  its employees, Subcontractors, and Suppliers, and 
the  timely procurement of  all  necessary  labor, materials,  equipment,  supplies,  and all 
else needed to do the Work. 
 

ARTICLE 9 
SUBCONTRACTS 

 
A.   The Contractor shall supply with its bid to the City a written list of all proposed 
subcontractors and suppliers. The City will promptly  reply  to  the Contractor  in writing 
stating  whether  the  City,  after  due  investigation,  has  any  objection  to  any  such 
proposed subcontractor or supplier. The Contractor shall not employ any subcontractor 
or supplier against whom the City has reasonable objection. If, prior to the award of the 
Contract,  the  City  has  a  reasonable  objection  to  any  subcontractor  or  supplier  and 
refuses in writing to accept such person or organization, the apparent low bidder may, 
prior  to  the  award,  either withdraw  his  bid without  forfeiture  of  bid  security  or may 
propose an acceptable substitution thereof provided that same results in no change in 
the  bid  price.  Failure  of  the  bidder  to  submit  an  acceptable  substitute  in  a  timely 
manner shall render its bid nonresponsive. 
 
B.   No  substitution  or  change  shall  be  made  by  the  Contractor  in  the 
subcontractor/supplier list after its submission to the City without prior written approval 
by the City. Unapproved or untimely substitutions may be cause for invalidation of the 
Contractor's bid in the City's discretion, thereby rendering the Contract voidable. 
 
C.   All work performed for the Contractor by a subcontractor shall be pursuant to an 
appropriate  written  agreement  which  specifically  binds  the  subcontractor  to  all 
applicable  terms  and  conditions  of  the  Contract  Documents,  but  no  contractual 
relationship shall exist between any subcontractor or supplier of any tier and the City, 
unless  the  City  invokes  the  assignment  provisions  of  the  following  subsection.  Upon 
request,  the  Contractor  shall  provide  fully  executed  copies  of  any  subcontracts  and 
purchase orders to the City. 
 
D.   The Contractor hereby assigns to the City (and its assigns) all  its  interest  in any 
subcontracts  and  purchase  orders  now  existing  or  hereinafter  entered  into  by  the 
Contractor for performance of any part of the Work, which assignment will be effective 
upon  termination  of  the  Contract  by  the  City  and  only  as  to  those  subcontracts  and 



       

purchase orders which the City assumes in writing. All subcontracts and purchase orders 
shall provide that they are freely assignable by the Contractor to the City and its assigns. 
Such assignment is part of the consideration to the City for entering into this Contract 
with the Contractor and may not be withdrawn prior to final completion. 
 
E.   The  City  may  require  each  proposed  subcontractor  whose  subcontract  will 
exceed  $100,000.00  to  furnish  a  performance  bond  and  a  payment  bond  on  City‐
approved  forms  in  the  full  amount  of  its  subcontract.  The  City  will  reimburse  the 
Contractor  for  the  documented  cost  of  the  subcontractor's  performance  bond 
premiums in the event the City requires such bonds by the subcontractor. 

 
ARTICLE 10 

COMMUNICATIONS 
 
A.   All  project  notices,  requests,  instructions, modifications,  approvals,  and  claims 
must be in writing, unless expressly specified otherwise in the Contract. 
 
B.   Communications will be deemed to have been made if delivered in person or if 
mailed  to  the  address  designated  in  the  Contract  or  otherwise  agreed  upon  by  the 
parties. 
 

ARTICLE 11 
PERMITS, TAXES, AND FEES 

 
A.   The Contractor shall secure and pay for any necessary building permits and for 
all other permits, fees, licenses and inspections necessary for the proper execution and 
completion of the Work, and shall immediately deliver copies to the City. The Contractor 
shall  be  responsible  for  complying  with  all  applicable  Federal,  State  and  local  laws, 
codes,  notice  requirements,  and  regulations  applicable  to  the  site  and prosecution  of 
the  Work.  Contractor  shall  be  responsible  for  and  pay  any  costs  associated  with  or 
arising from any non‐compliance.  
 
B.   The  Contractor  shall  pay  all  taxes  for  and  related  to  the  Work  or  its  portion 
thereof  which  are  legally  enacted  at  the  time  bids  are  received,  whether  or  not  yet 
effective. 

 
 

ARTICLE 12 
INSURANCE 

 
A.   Insurance  Requirements:  Concurrently with  the  execution  of  the  Contract,  the 
Contractor  shall  furnish  the  City  of  Buckeye  a  certificate  of  insurance  on  a  standard 
insurance  industry  ACORD  form.    The  ACORD  form  shall  be  issued  by  an  insurance 
company authorized to transact business in the State of Arizona.   



       

B.   Contractor, subcontractors and subconsultants shall procure and maintain until 
all of their obligations have been discharged, including any warranty periods under this 
Contract  are  satisfied,  insurance  against  claims  for  injury  to  persons  or  damage  to 
property,  which  may  arise  from  or  in  connection  with  the  performance  of  the  work 
hereunder by the Contractor, his agents, representatives, employees, or subcontractors. 
 
C.   The insurance requirements herein are minimum requirements for this Contract 
and in no way limit the indemnity covenants contained in this Contract. 
 
D.   The  City  in  no  way  warrants  that  the  minimum  limits  contained  herein  are 
sufficient  to  protect  the  Contractor  from  liabilities  that  might  arise  out  of  the 
performance  of  the  work  under  this  Contract  by  the  Contractor,  his  agents, 
representatives, employees, subcontractors or subconsultants and Contractor is free to 
purchase such additional insurance as may be determined necessary. 
 
E.   Minimum Scope and Limits of Insurance.  Contractor shall provide coverage at 
least as broad and with limits of liability not less than those stated below.  The 
Contractor waives all rights of subrogation under the following policies. 
 
  (1)  Commercial General Liability‐Occurrence Form Policy shall include bodily 
injury, property damage, broad form contractual liability and XCU coverage.  

General Aggregate  $2,000,000 
Products‐Completed Operations Aggregate  $1,000,000 
Personal & Advertising Injury  $1,000,000 
Each Occurrence  $1,000,000 

 
The  policy  shall  be  endorsed  to  include  the  following  additional  insured 
language:    “The  City  of  Buckeye  shall  be  named  as  an  additional  insured with 
respect to liability arising out of the activities performed by, or on behalf of the 
Contractor”. 
 
The policy shall contain a waiver of subrogation against the City of Buckeye.  

 
(2) Automobile  Liability‐  Bodily  injury  and  property  damage  for  any  owned, 

hired, and non‐owned vehicles used in the performance of this Contract 
   
    Combined Single Limit (CSL)  $1,000,000 
  The  policy  shall  be  endorsed  to  include  the  following  additional  insured 

language:    “The  City  of  Buckeye  shall  be  named  as  an  additional  insured with 
respect to liability arising out of the activities performed by, or on behalf of the 
Contractor  including  automobiles  owned,  leased,  hired  or  borrowed  by  the 
Contractor”. 

 
  (3)  Workers Compensation and Employers Liability 



       

Workers Compensation  Statutory 
Employers’ Liability 
Each Accident   $  100,000 
Disease‐Each Employee   $  100,000 
Disease‐Policy Limit  $  500,000 

 
(4)  Umbrella/Excess Liability: Umbrella/Excess Liability insurance with a limit 
of  not  less  than  $5,000,000  per  occurrence  combined  limit  Bodily  Injury  and 
Property Damage,  that “follows  form” and applies  in excess of  the Commercial 
General  Liability,  Automobile  Liability,  and  Employer’s  Liability,  as  required 
above. 
 
The policy shall contain a waiver of subrogation against the City of Buckeye.  

 
F.   Additional Insurance Requirements.  The policies shall include, or be endorsed 
to include, the following provisions: 
 

  (1) On insurance policies where the City of Buckeye is named as an additional 
insured, the City of Buckeye shall be an additional insured to the full limits of 
liability purchased by the Contractor even if those limits of liability are in 
excess of those required by this Contract. 

  (2) The Contractor’s insurance coverage shall be primary insurance and non‐
contributory with respect to all other available sources. 

(3) Coverage provided by the Contractor shall not be limited to the liability 
assumed under the indemnification provisions of this Contract. 

 

G.   Subconsultant’s  and  Subcontractor’s  Insurance.  Contractor’s  certificate(s)  shall 
include  all  subcontractors  as  additional  insureds  under  its  policies  or  subcontractors 
shall  maintain  separate  insurance  as  determined  by  the  Contractor,  however, 
subcontractor's  limits  of  liability  shall  not  be  less  than  $1,000,000  per  occurrence  / 
$2,000,000  aggregate.    All  coverage’s  for  subcontractors  and  subconsultants  shall  be 
appropriate to cover all of its work performed herein. 
 
H.   Notice of Cancellation.  Each insurance policy required by the insurance 
provisions of this Contract shall provide the required coverage and shall not be 
suspended, voided, canceled by either party, reduced in coverage or in limits except 
after thirty (30) days prior written notice has been given, by certified mail, return receipt 
requested to: 

 
Christopher A. Williams, Manager 
Construction & Contracting Division 
City of Buckeye 



       

530 East Monroe Avenue 
Buckeye, Arizona 85326 
 

I.   Acceptability of Insurers.  Insurance is to be placed with insurers duly licensed in 
the State of Arizona and with an A. M. Best’s rating of no less than A ‐. The City in no 
way warrants that the above required minimum insurer rating is sufficient to protect the 
Contractor from potential insurer insolvency. 

 
J.   Verification of Coverage 
 
  (1)  Contractor  shall  furnish  the  City  Certificates  of  Insurance  (ACORD  form or 

equivalent  approved  by  the  City)  and  with  original  endorsements  effecting 
coverage  as  required  by  this  Contract.    The  certificates  and  endorsements  for 
each insurance policy are to be signed by a person authorized by that insurer to 
bind  coverage  on  its  behalf.    Any  policy  endorsements  that  restrict  or  limit 
coverages shall be clearly noted on the certificate of insurance. 

 
  (2) All certificates and endorsements are to be received and approved by the City 

before work commences.   Each insurance policy required by this Contract must 
be  in  effect  at  or  prior  to  the  earlier  of  commencement  of  work  under  this 
Contract or the signing of this Contract and remain in effect for the duration of 
the  Project.    Failure  to  maintain  the  insurance  policies  as  required  by  this 
Contract or to provide evidence of renewal is a material breach of contract. 

 
  (3)  All certificates of insurance required by this Contract shall be sent directly to 

the City of Buckeye, Manager, Construction & Contracting.  The contract number 
and project description  shall be  included on  the Certificates of  Insurance.    The 
City  reserves  the  right  to  require  complete,  certified  copies  of  all  insurance 
policies required by this Contract, at any time. 

 
K.   Approval. Any modification or variation from the insurance requirements in this 
Contract shall be approved by the City, whose decision shall be final. 

L.   Liability  Notwithstanding  Insurance:  Approval,  disapproval  or  failure  to  act  by 
Owner  regarding  any  insurance  supplied by Contractor  or  its  Subcontractors  shall  not 
relieve the Contractor of full responsibility or liability for damages, errors, omissions or 
accidents  as  set  forth  in  this  Contract.  Neither  the  bankruptcy  or  insolvency  of 
Contractor's  insurer  nor  any  denial  of  liability  by  Contractor's  insurer  shall  exonerate 
Contractor from the liability or responsibility of Contractor set forth in this Contract. 
 

ARTICLE 13 
INDEMNIFICATION 

 



       

A.   To the  fullest extent permitted by  law, Contractor agrees to defend,  indemnify 
and hold Owner, its officers, agents and employees, harmless for, from and against any 
and  all  claims,  lawsuits,  judgments,  costs  and  expenses  for  personal  injury  (including 
death),  property  damage  or  other  harm  for  which  recovery  of  damages  is  sought, 
suffered  by  any  person  or  persons,  that  may  arise  out  of  or  be  occasioned  by 
Contractor’s  breach  of  any  of  the  terms  or  provisions  of  this  Contract,  or  by  any 
negligent,  grossly negligent or  strictly  liable act or omission of Contractor,  its officers, 
agents, or employees,  in  the performance of  this Contract;  except  that  the  indemnity 
provided  for  in  this  paragraph  shall  not  apply  to  any  liability  resulting  from  the  sole 
negligence  or  fault  of  Owner,  its  officers,  agents,  employees  or  separate  contractors.  
The provisions of this paragraph are solely for the benefit of the parties hereto and are 
not intended to create or grant any rights, contractual or otherwise, to any other person 
or entity. 
 

ARTICLE 14 
PROGRESS AND SCHEDULING 

 
A.   Planning,  scheduling  and  progress  monitoring  are  essential  functions  of  the 
Contractor. Within  ten  (10) days after  the award of  the Contract,  the Contractor  shall 
prepare  and  submit  for  the  City  a  Schedule  of  Values  allocating  the  Contract  Price 
among  the  various  portions  of  the  Work  for  purposes  of  progress  payments.  The 
Schedule of Values shall be substantially equivalent to AIA Forms G702 and G703 or as 
specified by the City.  
 
B.   The Contractor shall also furnish the City with a Narrative Report corresponding 
with each monthly update which shall  include a description of current and anticipated 
problem  areas,  delaying  factors  and  their  impact,  fragmentary  networks  (fragnet)  of 
delays,  and  an  explanation  of  corrective  action  taken  or  proposed.  If  the  Project  is 
behind schedule in any month, the Contractor's Narrative Report shall indicate precisely 
what  measurements  it  will  take  in  the  next  thirty  days  to  put  the  Work  back  on 
schedule. 
 
C.   The Contractor  shall  employ  and  supply  a  sufficient  force of workers, material 
and equipment, and shall prosecute the Work with such diligence so as to maintain the 
rate of progress indicated on the Progress Schedule, to prevent work stoppage, and to 
ensure completion of the Project within the Contract Time. 
 
D.   The  Contractor  shall  be  responsible  to  prepare,  submit  and  maintain  the 
schedules  and  Narrative  Reports  indicated  above,  and  the  failure  to  do  so  may  be 
considered a material breach of  this Contract. Any additional or unanticipated cost or 
expense  required  to maintain  the schedules  shall be solely  the Contractor's obligation 
and shall not be charged to the City. 
 

ARTICLE 15 



       

DAILY LOG 
 
A.   The  Contractor  shall  maintain  a  daily  log  of  construction  activities  for  each 
calendar day of  the Contract Time, using a  form approved by the City. The Contractor 
shall document all activities at the Project site, including: 

 

1.  Weather  conditions  showing  the  high  and  low  temperatures  during  work 
hours,  the  amount  of  precipitation  received  on  the  job  site,  and  any  other  weather 
conditions which adversely affect Work at the site; 

2. Soil conditions which adversely affect Work at the site; 

3. The hours of operation by Contractor and individual Subcontractor personnel; 

4. The number of Contractor and Subcontractor personnel present and working 
at the site, by subcontract and trade, and updated schedule activity number. 

5. The equipment active or idle at the site; 

6. A description of the Work being performed at the site, by updated schedule 
activity number. 

7. Any delays, disruptions or unusual or special occurrences at the site; 

8. Materials received at job site; and 

9. A list of all visitors at the site. 

 
B.   The Contractor shall provide copies of the daily logs to the City on a weekly basis. 
The daily log does not constitute written notice to the City when such notice is required 
by the Contract Documents. 

 
ARTICLE 16 

MISCELLANEOUS DUTIES 
 
A.   The  Contractor  shall  submit  to  the  City  upon  request  all  payrolls,  reports, 
estimates, records and any other data concerning Work performed or to be performed 
and concerning materials supplied or to be supplied, as well as Subcontractor payment 
applications  and  each  Subcontractor's  progress  payment  check.  The  requirements  of 
this  subsection  shall  be  provided  in  all  contracts  between  the  Contractor  and  its 
Subcontractors. 
 
B.   During  construction  and  for  five  (5)  years  after  Final  Payment,  the  Contractor 
shall retain and shall also require all Subcontractors to retain for review and/or audit by 
the  City  all  correspondence,  meeting  minutes,  memoranda,  electronic  media,  books, 
accounts,  reports,  files,  time  cards,  material  invoices,  payrolls,  and  evidence  of  all 
communications, direct and indirect costs, and all other matters related to the bidding 
and performance of the Work. 
 



       

C.  Upon request by the City, a legible copy or the original of any or all such records 
shall be produced by the Contractor at any time during or after construction as the City 
may request. 
 
D.   The  Contractor  shall  be  responsible  for  laying  out  its  own  Work  and  for  any 
damage which may occur to work of any other contractor because of the Contractor's 
own  errors  or  inaccuracies.  The  Contractor  shall  also  be  responsible  for  unloading, 
uncrating, storing and handling all materials and equipment to be erected or placed by 
it, whether furnished by the Contractor or others. 
 
E.   The Contractor, Subcontractors and Suppliers shall be responsible  for  taking all 
appropriate  field measurements prior  to  fabrication and  installation of any  item. Such 
measurements  shall  be  taken  sufficiently  in  advance  so  as  to  avoid  any  delay  or 
potential  delay.  Failure  to  adhere  to  this  provision  shall  render  such  delays  the 
responsibility of the Contractor. 
 
F.   Unless  otherwise  specifically  mentioned,  all  anchors,  bolts,  screws,  fittings, 
fillers, hardware, accessories, wiring, conduit, ductwork,  trim and other parts  required 
for or in connection with any item or material to make a complete, serviceable, finished 
and quality  installation shall be furnished and  installed as part of the  item whether or 
not expressly called for by the Drawings or Specifications. 
 
G.   All  materials  shall  be  shipped  and  stored  and  handled  in  a  manner  that  will 
afford protection and ensure their being in factory‐new condition at the time they are 
incorporated  in  the Work.  After  installation,  they  shall  be  properly  protected  against 
damage or deterioration until Final Completion of the Project. 
 
H.   When  standards  and  specifications  issued  by  The  American  Society  of  Testing 
and  Materials,  the  American  Institute  of  Steel  Construction,  the  U.S.  Department  of 
Commerce (Commercial Standards), or other technical or standard setting organizations 
are  cited  in  the Contract Documents,  such  standards or  specifications  (and all  related 
standards or specifications) shall be equally as binding and have the full force and effect 
as  though  incorporated  word  for  word.  Unless  otherwise  specifically  stated,  the 
standards  and  specifications  referred  to  shall  be  the  latest  edition or  revision of  such 
specifications that is in effect on the date of the public bid. 
 
I.   Any part of the Work damaged during installation or prior to final acceptance of 
Work shall be repaired so as to be unnoticeable and to be equal in quality, appearance, 
serviceability and other respects to an undamaged item or part of the Work. Where this 
cannot  be  fully  accomplished  the  damaged  item  or  part  shall  be  replaced.  After 
installation, all exposed surfaces and parts of an item or of the Work shall be cleaned in 
a manner  that will  not damage  the  finish or  any of  the parts of  the  item,  so  that  the 
completed work is left in first class condition, free of all defects. All damaged or defaced 



       

Work  shall  be  repaired  or  replaced  to  the  City's  satisfaction  at  the  expense  of 
Contractor. 
 
J.   The Contractor shall procure and furnish to the City all guarantees, warranties, 
manuals and spares that are called for by the specifications or that are mentioned in the 
manufacturer's product literature. Guaranties and warranties shall commence as of the 
date of Substantial Completion of the Project. 
 
K.   The  Contractor  shall  pay  all  royalties  and  license  fees.  The  Contractor  shall 
defend all  suits or  claims  for  infringement of any patent  rights and shall  save  the City 
harmless from loss on account thereof, except that the City shall be responsible for loss 
attributable  when  a  particular  design,  process  or  the  product  of  a  particular 
manufacturer or manufacturers is specified. If the Contractor has any reason to believe 
that  the design,  process or product  specified  could be  an  infringement of  a patent,  it 
shall be responsible for such loss unless it promptly gives such information in writing to 
the City. 
 
L.   The Contractor shall limit its operations to the confines of the Project, except as 
necessary  to  connect  to  existing  utilities,  and  shall  not,  without  the  prior  written 
permission  of  the  affected  property  City,  and  encroach  on  property  outside  the  site. 
Contractor  shall  not  permit  unauthorized  persons  or  activities  on  the  site  and  shall 
maintain the site in a safe and secure manner. 
 
M.   The  Contractor  shall  prearrange  time  with  the  City  whenever  it  becomes 
necessary to  interrupt any service to make connections, alterations or  relocations and 
shall fully cooperate with the City in doing Work so as to cause the least annoyance and 
interference with the continuous operation of the City's business or official duties. Any 
existing  plumbing,  heating,  ventilating,  air  conditioning  or  electrical  disconnections 
which may affect portions of this construction or building or any other building must be 
coordinated with  the  City  to  avoid  any  disruption  of  operation within  the  building  or 
construction  or  other  building  or  utilities.  In  no  case,  unless  previously  approved  in 
writing by the City, shall utilities be left disconnected at the end of a workday or over a 
weekend.  Any  interruption  of  utilities,  whether  negligently,  intentionally,  or 
accidentally, shall not relieve the Contractor's responsibility for the interruption or from 
liability for loss or damage caused by such interruption even though such loss or damage 
was not foreseeable by Contractor or subcontractor, or from responsibility for repairing 
and restoring the utility to normal service. Repairs and restoration shall be made before 
the workmen responsible for the repair and restoration leave the job. 
 
N.   The Contractor  at  all  times  shall  keep  the premises  free  from accumulation of 
waste materials or rubbish caused by his operations. If the Contractor fails to properly 
clean  up  during  construction,  or  if  a  dispute  arises  between  the  Contractor  and/or 
separate Contractors as to their responsibility for cleaning up, the City may clean up and 
charge  the costs  thereof  to  the Contractors  responsible as determined by  the City. At 



       

the  completion of  the work he  shall  remove all  his waste materials  and  rubbish  from 
and about  the Project as well  as all his  tools,  construction equipment, machinery and 
surplus materials. If the Contractor fails to clean up at the completion of the work, the 
City may do so and the cost thereof shall be charged to the Contractor. 

 
ARTICLE 17 

INSPECTION OF WORK 
 
A.   All  Work  done  and  all  materials  are  subject  to  inspection  by  the  City  to 
determine  if they conform to the Contract Documents. The City shall at all  times have 
access  to  the  Work,  including  materials  being  fabricated  or  stored  off  site.  The 
Contractor shall furnish at the Contractor's cost any facilities necessary for sufficient and 
safe access to the Work. 
 
B.   Inspections,  tests,  measurements,  or  other  acts  of  the  City  are  for  the  sole 
purpose of assisting the City in determining that the Work, materials, rate of progress, 
and  quantities  comply with  the  Contract  Documents  and/or  Contractor's  requests  for 
payment. These acts or functions shall not relieve the Contractor from performing the 
Work in full compliance with contract requirements nor relieve the Contractor from any 
of the quality, compliance and responsibility for the Work assigned to it by the Contract 
Documents. No inspection by the City shall constitute or imply acceptance or waiver of 
rights. 
 
C.   Nonconforming Work or materials may be rejected and Contractor shall correct 
such  rejected Work  without  additional  compensation,  even  if  the Work  or  materials 
have  been  previously  inspected  or  accepted  by  the  City  or  even  if  the  City  failed  to 
observe the unsuitable Work or materials. 
 
D.   Any Work required to be inspected by the City prior to being covered, which is 
covered  up  without  prior  inspection  or  without  prior  consent  of  the  City,  must  be 
uncovered and recovered by the Contractor, if requested by the City, at no cost to City, 
notwithstanding the provisions of the following subsection. 
 
E.   Contractor shall notify  the City  in writing at  least 48 hours prior  to the time at 
which the City must be present to perform an inspection. Failure to provide such notice 
will  place  the Contractor  at  risk  for  all  consequences of  non‐inspection and having  to 
uncover work. 
 

ARTICLE 18 
CORRECTION OF WORK 

 
A.   If any portion of the Work is covered over contrary to the request of the City or 
as required by the Contract or the applicable building standards, it must be uncovered 
for observation at the Contractor's expense if requested by the City in writing. 



       

 
B.   If any portion of the Work, other than those portions required to be inspected by 
the City prior to being covered, has been covered over, the City may request that it be 
uncovered  for  observation.  If  such  portion  is  found  to  be  in  accordance  with  the 
requirements of the Contract Documents, the cost of uncovering it shall be charged to 
the City as a Change Order.  If  such portion  is  found not  to be  in accordance with  the 
requirements of the Contract Documents, the Contractor shall bear such costs. 
 
C.   The Contractor shall promptly remove from the site and replace any material or 
correct  any  Work  found  by  the  City  to  be  defective  or  failing  to  conform  to  the 
requirements  of  the  Contract, whether  or  not  fabricated,  installed  or  completed,  and 
whether discovered before or after Substantial Completion. The Contractor shall bear all 
costs  of  correcting  such Work  or  material,  including  the  cost  of  necessary  additional 
professional  services  and  the  cost  of  repairing  or  replacing  all  work  of  separate 
contractors  or  subcontractors  damaged  by  such  removal  or  correction.  The  City  shall 
notify  the  Contractor  immediately  in  writing  upon  its  knowledge  that  additional 
professional  services  will  be  necessary  and  of  the  extent  and  estimated  costs  of  the 
additional  services.  The  City  may  consent  to  accept  such  Work  or  material  with  an 
appropriate adjustment in Contract Price. 
 
D.   If  the Contractor  does not  promptly  replace or  correct  such Work or material, 
the City may replace or correct the Work or material, and charge or deduct the cost of 
removal and replacement from any monies due to the Contractor, or recover such costs 
from the Contractor. 
 
E.   If, within two (2) years after the date of Substantial Completion, any of the Work 
is found to be defective or not in accordance with the requirements of the Contract, the 
Contractor shall correct it promptly after receipt of a written notice from the City to do 
so.  If  the Contractor does not promptly  replace or correct  such Work or material,  the 
City  may  replace  or  correct  the Work  or  material,  and  charge  or  deduct  the  cost  of 
removal and replacement from any monies due to the Contractor, or recover such costs 
from the Contractor. Nothing contained in this section shall be construed to establish a 
period of limitation with respect to any obligation of the Contractor under the Contract 
or the law. The obligation of the Contractor under this section shall be in addition to and 
not in limitation of any obligations imposed by special guaranties or warranties required 
by the Contract, given by the Contractor, or otherwise recognized or prescribed by law. 
 
F.   If,  during  the  running  of  a  guarantee  or warranty  period,  the  Contractor must 
perform  repair  work  to  any  portion  of  the  Work,  the  running  of  the  warranty  or 
guarantee period is tolled from the time the defect or deficiency is discovered through 
the time when the Contractor successfully completes all repairs and retesting and start‐
up activities. 
 

 



       

ARTICLE 19 
DELAYS AND TIME EXTENSIONS 

 
A.   If the Contractor is delayed at any time in the progress of the Work by any act or 
neglect of the City, or by any separate Contractor employed by the City, or by changes in 
the Work, or by  labor disputes,  fire, unusual delay  in  transportation, unusually  severe 
weather  conditions,  adverse  soil  conditions,  unavoidable  casualties,  delays  specifically 
authorized  by  the  City,  or  by  causes  beyond  the  Contractor's  control,  avoidance,  or 
mitigation,  and without  any  fault  or negligence of  the Contractor or  Subcontractor or 
Supplier at any tier, then the Contract Time shall be extended by Change Order for such 
reasonable time as the City may determine that such event has delayed the critical path 
of the Work or individual milestone or overall completion of the Work after considering 
the  advice of  the  City,  if  the  Contractor  complies with  the  notice  and  documentation 
requirements  set  forth  below.  The  Contractor  shall  pay  any  additional  fees  or  costs 
incurred by the City as the result of delays caused by the Contractor for circumstances 
not excused as provided herein. 
 
B.   Initial  notice  of  any  delay  in  the  Work  shall  be  made  in  writing  to  the  City 
immediately but in no event later than 24 hours after discovery of the event giving rise 
to the delay. Then, Contractor shall provide additional details of the delay in writing to 
the City within seven (7) calendar days from the beginning of the delay. Failure to meet 
these time requirements shall absolutely bar any and all later claims. The detailed notice 
shall  indicate the cause of the delay, the anticipated  length of the delay, the probable 
effect of such delay upon the progress and cost of  the Work, and potential mitigation 
plans.  If  the  cause of  the delay  is  continuing,  the Contractor must  give written notice 
every month at the same time it submits the updated progress Narrative Report to the 
City. Within fifteen (15) days after the elimination of any such delay, the Contractor shall 
submit further documentation of the delay and, if applicable, a formal written request 
covering  an  extension  of  time  for  such  delay.  The written  request  for  time  extension 
shall  state  the  cause  of  the  delay,  the  number  of  days  extension  is  requested  and 
provide a  fully documented analysis of  the Progress Schedule,  including a  fragnet and 
any  other  data  demonstrating  a  delay  in  the  critical  path  of  the  Work  or  individual 
milestone or the overall project completion. If the Contractor does not comply with the 
notice  and  documentation  requirements  set  forth  above,  the  claim  for  delay  is 
absolutely barred. 
 
C.   If the Contractor incurs damages related to expenses caused by a delay for which 
the City is solely responsible, which is unreasonable under the circumstances, and which 
was not contemplated by the parties at the time of formation of this Contract, then the 
parties shall attempt to reach an agreement on the Contractor's claim, provided that the 
Contractor has notified the City  in writing as specified above,  including why the City  is 
believed by the Contractor to be solely responsible for the delay. Failure to provide such 
timely notice shall be deemed an absolute and  final waiver of any  rights  to additional 



       

sums. Any disputes will be resolved in accordance with the City of Buckeye Procurement 
Code, as amended or superseded. 
 
D.   The Contractor shall have no right to claim for alleged extended or unabsorbed 
home office overhead; claims for delays shall be limited to provable extended site costs. 
 
E.   The  date  of  beginning  and  the  time  for  completion  as  specified  herein  are 
ESSENTIAL  CONDITIONS  of  this  Contract;  and  it  is  further  mutually  understood  and 
agreed that  the Work embraced  in  this Contract shall be commenced on a date  to be 
specified in the notice to proceed or at a preconstruction meeting, but in no event later 
than ten (10) days after the execution of this Contract, whichever first occurs. Said Work 
shall be prosecuted regularly, diligently, and uninterruptedly at such rate of progress as 
will ensure full completion thereof within the time specified. The time for completion of 
the  same  takes  into  consideration  the  average  climatic  range  and  usual  industrial 
conditions  prevailing  in  this  locality.  If  the  Contractor  shall  neglect,  fail  or  refuse  to 
complete the Work within the time herein specified, or any extension thereof granted 
by the City, then the Contractor does hereby agree to pay to City the per diem amount 
specified  in  the  Contract.  This  amount  is  agreed  to  be  liquidated  damages  for  such 
breach and not a penalty  therefore.  The per diem amount  shall  be paid  for each and 
every calendar day that the Contractor shall be in default after the time stipulated in the 
Contract  for  completing  the  Work.  The  amount  is  fixed  and  agreed  upon  by  and 
between the Contractor and City because of the impracticality and extreme difficulty of 
fixing  and  ascertaining  the  actual  damages  the  City would  in  such  event  sustain.  Said 
sums may be withheld by  the City  from any amounts due  to  the Contractor  from  the 
City, whether as the result of this Contract or any other obligation between the City and 
the Contractor. 
 
F.   The parties hereby agree  that  if  the Contractor  submits an original or updated 
schedule which shows the project and/or individual Milestone(s) completing earlier than 
required by  the adjusted  contractual  completion date(s),  the differences between  the 
forecasted early  completion and  the  required  completion  shall  be  considered Project‐
owned float available for use by both the City and the Contractor. 
 
G.   The  Contractor  shall  not  sequester  shared  float  through  such  strategies  as 
extending  activity  duration  estimates  to  consume  available  float,  using  preferential 
logic,  using  extensive  crew/resource  sequencing,  etc.  Since  float  time  within  the 
schedule  is  jointly owned, no  time extensions will be granted nor delay damages paid 
until a delay occurs which extends the work beyond the adjusted Contract completion 
date.  Since  float  time  within  the  Construction  Schedule  is  jointly  owned,  it  is 
acknowledged that City‐caused delays on the project may be offset by City‐caused time 
savings (i.e., critical path submittals returned in less time than allowed by the Contract, 
approval  of  substitution  requests which  result  in  a  savings  of  time  to  the  Contractor, 
etc.). In such an event, the Contractor shall not be entitled to receive a time extension 



       

or  delay  damages  until  all  City‐caused  time  savings  are  exceeded  and  the  Contract 
completion date or milestone date is also exceeded. 
 
H.   It  is  agreed  that  no  time  extensions  shall  be  granted  nor  delay  damages  paid 
unless the delay is clearly demonstrated by the updated Construction Schedule current 
as of the month the change was issued or the delay occurred and which delay cannot be 
mitigated, offset, or eliminated through such actions as revising the intended sequence 
of work or other reasonable means. 
 

ARTICLE 20 
SUSPENSION OF WORK 

 
A.   The City may, at any time and without cause, order the Contractor in writing or 
cause the Contractor to suspend, delay or interrupt all or any part of the Work for such 
period  of  time  as  the  City  may  determine  to  be  appropriate  for  its  convenience. 
Equitable  adjustment  shall  be made  for  any  increase  in  the Contract  Time necessarily 
caused by such suspension or delay by written Change Order. 

 
ARTICLE 21 

RIGHT TO STOP WORK 
 
A.   If the Contractor fails to correct defective Work as required, or fails to carry out 
the Work in accordance with the Contract Documents, the City by written notice, may 
order the Contractor to stop the Work or any portion of the Work, until  the cause for 
the order has been eliminated to the satisfaction of the City. 
 
B.   The  City  may  stop Work  without  written  notice  for  24  hours  whenever  in  its 
professional opinion such action is necessary or advisable to ensure conformity with the 
Contract  Documents.  The  Contractor  shall  not  be  entitled  to  an  adjustment  in  the 
Contract Price or Contract Time under this subsection. The right of the City to stop the 
Work shall not give  rise  to a duty on  the part of  the City  to exercise  this  right  for  the 
benefit of the Contractor or others. 

 
ARTICLE 22 
CHANGES 

 
A.   After  this  Contract  is  signed, Modifications  in  the  Contract  Price,  the  Contract 
Time or Scope of the Work may only be made by written Change Order. 
 
B.   By  written  directive  at  any  time,  the  City  may  make  any  changes  within  the 
general  scope  of  the  Contract  or  issue  additional  instructions,  require  additional  or 
modified Work or direct deletion of Work.  The Contractor  shall  not proceed with any 
change  involving  an  increase  or  decrease  in  cost  or  time  without  prior  written 
authorization  from  the  City  and  shall  proceed  in  accordance with  the  procedures  set 



       

forth in this section. If the Contractor proceeds with any change involving an increase or 
decrease  in  cost  or  time without written  authorization  as  required by  this  paragraph, 
the Contractor hereby waives all rights or claims Contractor may have as a result of the 
change. The City's right to make changes shall not invalidate the Contract or relieve the 
Contractor of any  liability. Any requirement of notice of change to  the Surety shall be 
the responsibility of the Contractor. 
 
C.   The  cost  or  credit  to  the  City  resulting  from  a  change  in  Work  shall  be 
determined in one or more of the following ways: 

 
1.   By unit prices stated in the Contract. 
 
2.  By  cost,  as  defined  below,  properly  itemized  and  supported  by  sufficient, 

substantiating  data  to  permit  evaluation,  plus  a  fee of  ten percent  (10%) of  items  (1) 
through (5) described below. Such costs shall be itemized by crafts as defined within the 
schedule of values and limited to the following items directly allocable to the change in 
the Work: 

 
(a)  Cost  of  materials,  including  delivery  but  excluding  Subcontractor‐

supplied materials. 
 
(b)  Fully‐burdened  cost  of  labor,  including,  but  not  limited  to,  payroll 

taxes, social security, old age and unemployment insurance, vacation and fringe 
benefits required by agreement or routinely paid by contractor, and worker’s or 
workman’s compensation insurance but excluding Subcontractor’s labor. 

 
(c) Rental value of equipment and machinery to be established by rental 

receipts and not to exceed reasonable and customary rates for the locale of the 
Work.  For  owned  equipment,  contractor  must  prove  reasonable  rental  rate 
pursuant to actual ownership costs. 

 
(d) Cost of Subcontracted work calculated as above and Subcontractor’s 

Field  Supervision  calculated  in  accordance  with  paragraph  (5)  below,  plus 
Subcontractor’s  insurance  and  bond  premiums  as  applicable.  Insurance  and 
bond  premium  cost  shall  not  exceed  a  total  of  two  percent  (2%)  of 
Subcontractor’s documented cost. 

 
(e) Contractor’s Field Supervision not to exceed five percent (5%) of (1), 

(2)  and  (4)  above;  the  parties  agree  that  this  mark‐up  shall  fully  cover  all 
contractor Field Supervision overhead. 

 
(f)  Contractor’s  insurance  and  bond  premiums  not  to  exceed  a  total  of 

two percent (2%), or documented cost. 
 



       

(g) Sales tax at full value. 
 
(h) If this method of cost or credit calculation is selected, in no event shall 

the  combined  total  fee  including  all  levels  or  tiers  of  Subcontractors  exceed 
twenty percent  (20%) of  the  total  cost of paragraphs  (1),  (2),  (3) and  (4).  Field 
Supervision is to be excluded at all  levels for the purposes of the limit  imposed 
by this paragraph. 
 
3.  By  mutual  acceptance  of  a  lump  sum  properly  itemized  and  supported  by 

sufficient  substantiating data  to permit evaluation; provided  that  such  lump sum shall 
not exceed that amount calculated under item 2. above. 
 
D.   If  none  of  the  above  methods  is  agreed  upon,  the  Contractor  shall  promptly 
proceed with performing the change, upon receipt of a written order signed by the City. 
Any dispute  regarding  the pricing methodology or cost of  the change shall not  relieve 
the  Contractor  from  proceeding with  the  change  as  directed  by  the  City.  The  cost  or 
credit  to  the  City  shall  be  determined  by  the  City  on  the  basis  of  the  preceding 
subsection. 
 
E.   A fully executed Change Order shall be full and final settlement of all claims for 
direct, indirect, delay, disruption, inefficiency and any other consequential costs related 
to items covered or affected, as well as time extensions. Any such claim not presented 
by the Contractor for inclusion in the Change Order is irrevocably waived. 
 
F.   In an emergency affecting the safety of  life, or of the structure, or of adjoining 
property,  the Contractor, without  special  instruction or authorization  from  the City,  is 
permitted to act at its discretion to prevent threatened loss or injury. Any compensation 
claimed by the Contractor on account of such emergency work shall be determined in 
accordance with this section. 
 

ARTICLE 23 
PAYMENT 

 
A.   Payments  on  account  of  the  Contract  Price  will  be  made  monthly  as  Work 
progresses.  Payment  Applications,  covering  labor,  material,  equipment,  supplies,  and 
other  items completed, delivered or  suitably  stored on site during a period ending on 
the last calendar day of each month, shall be submitted to the City by the Contractor on 
the current edition of AIA Documents G702 and G703, within five (5) days after end of 
the  period.  Payment  Applications  shall  be  notarized,  shall  be  supported  by  such  data 
substantiating  the  Contractor's  right  to  payment  as  the  City may  require,  and  reflect 
retainage, if any, as is provided. All payments shall be subject to any offset or retainage 
provisions of the Contract. 
 



       

B.   Each payment made to the Contractor shall be on account of the total amount 
payable to the Contractor, and title to all Work covered by a paid partial payment shall 
thereupon pass  to  the City. Nothing  in  this  section  shall be  construed as  relieving  the 
Contractor  from  the  sole  responsibility  for  care and protection of materials and Work 
upon which payments have been made, for restoration of any damaged Work, or as a 
waiver of the right of the City to require fulfillment of all terms of Contract Documents. 
 
C.   The  City,  within  seven  (7)  days  after  receipt  of  the  Payment  Application,  will 
either issue a Certificate for Payment for such amount as is properly due or issue written 
notice of the reasons for withholding such a certificate. 
 
D.   The issuance of a Certificate for Payment will constitute a representation by the 
City, observations at the site and the data comprising the Application for Payment, that 
the Work is in accordance with the Contract Documents (subject to an evaluation of the 
Work  for  conformance with  the Contract Documents upon Substantial Completion,  to 
the  results  of  any  subsequent  tests  required  by  or  performed  under  the  Contract 
Documents,  to  minor  deviations  from  the  Contract  Documents  correctable  prior  to 
completion,  and  to  any  specific  qualifications  stated  in  his  certificate);  and  that  the 
Contractor is entitled to payment in the amount certified.  
 
E.   Payment may be withheld in whole or in part to protect the City on account of: 

 

1. Unsatisfactory job progress as determined by the City. 

2. Defective Work or materials not remedied. 

3. Disputed Work or materials. 

4.  Claims  or  other  encumbrances  filed  or  reasonable  evidence  indicating 
probable  filing  of  claims  or  other  encumbrances  by  Subcontractors  or  Suppliers,  or 
others. 

5.  Failure  of  the  Contractor  to  make  payment  to  Subcontractors  or  Suppliers 
within seven (7) days after receipt of each progress payment. 

6.  A  reasonable  doubt  as  determined  by  the  City  that  the  Work  can  be 
completed for the unpaid balance of the Contract Price or within the Contract Time. 

7. The Contractor's failure to perform any of its contractual obligations under the 
Contractor Documents, or any other Contract with the City. 

8.  Deficiencies  or  claims  asserted  by  City  against  Contractor  arising  from  any 
other  project.  Within  fourteen  (14)  days  following  the  receipt  of  the  Certificate  of 
Payment, the City shall pay to the Contractor 90% of the value of the Work in place and 
materials  suitably  stored  at  the  site.  The  remaining  10%  shall  be  retained by  the City 
until the Contract is 50% completed at which time the retainage shall be reduced to 5%; 
provided that: (a) the Contractor is making satisfactory progress on the Contract; and (b) 
in  the  City's  sole  judgment,  there  is  no  specific  cause  or  claim  requiring  a  greater 
amount than 5% to be retained. Thereafter, the City shall pay the Contractor 95% of the 



       

value  of  the  Work,  unless  and  until  it  determines  satisfactory  progress  is  not  being 
made,  at  which  time  the  10%  retainage may  be  reinstated.  Such  10%  reinstatement 
would  be  10% of  the  total  contract  value  of Work  in  place  and materials  stored.  The 
City's sole judgment concerning the satisfactory progress of the Work shall be final. 

 
F.   Within sixty (60) days after the issuance of the Certificate of Final Completion by 
the  City  and  receipt  of  all  other  documents  required  by  the  Contract,  all  retained 
amounts shall be paid to Contractor as part of Final Payment: 

 
1. The Final Payment shall not become due until  the Contractor delivers to the 

City  full  and  final  unconditional  releases  from  Subcontractors  and  major  Suppliers 
acknowledging payment  in  full. Any claim filed thereafter shall be the responsibility of 
the Contractor. 

 
2.  If any claim remains unsatisfied after all payments are made, the Contractor 

shall  immediately  upon  demand  refund  to  the  City  all monies  that  the  latter may  be 
compelled  to  pay  in  discharging  such  claim  including  all  costs,  interest  and  attorneys' 
fees. 
 
G.   If  any  payment  of  the  Contract  Price  is  not  made  within  thirty  (30)  days  and 
without  just  cause,  interest  shall  thereafter  accrue on  the unpaid principal balance at 
the minimum rate allowed by state law (A.R.S. § 44‐1201) on the due date. 
 

ARTICLE 24 
WARRANTY 

 
A.   The Contractor warrants  that all materials and equipment  furnished under  this 
Contract  will  be  new  unless  otherwise  specified,  and  that  all Work  will  be  free  from 
faults and defects and in strict conformance with the Contract Documents. 
B.   Neither  provision  of  manufacturers’  warranties  nor  Final  Payment  nor  use  or 
occupancy of all or a portion of the Premises by the City shall constitute an acceptance 
of  Work  not  performed  in  accordance  with  the  Contract  Documents  or  relieve  the 
Contractor or its sureties of liability with respect to any warranties or responsibility for 
faulty materials and workmanship. 
 
C.   This  warranty  shall  continue  for  a  period  of  1 year  from  the  date  of  final 
acceptance of the work. If the City takes possession of any part of the work before final 
acceptance,  this warranty  shall  continue  for a period of 1 year  from  the date  the City 
takes possession.  
 
D.   The  Contractor  or  its  sureties  shall  remedy  any  defects  in  the Work  and  any 
resulting damage to the Work or the Work of others at its own expense. 
 



       

E.   The  Contractor  shall  be  liable  for  correction  of  all  damage  resulting  from 
defective Work.  If  the Contractor fails to remedy any defects or damage, the City may 
correct the Work or repair the damages and the cost and expense incurred in such event 
shall be paid by or be recoverable from the Contractor. 
 
F.   The  warranties  provided  in  this  section  shall  be  in  addition  to  and  not  in 
limitation  of  any  other  warranty  or  remedy  provided  by  law  or  by  the  Contract 
Documents. 

 
ARTICLE 25 

SUBSTANTIAL COMPLETION 
 
A.   When the Contractor requests a Substantial Completion Inspection for the Work 
or a designated portion thereof, the City shall determine the validity of the request. A 
list  of  items  to  be  completed  or  corrected  shall  be  prepared  by  the  Contractor  and 
presented  to  the  City  with  the  request  for  inspection.  By  submitting  a  request  for 
Substantial Completion Inspection the Contractor thereby certifies that it has performed 
a  thorough  inspection of  the Project  in preparing  the  list of  items to be completed or 
corrected, has consulted with its subcontractors, and that the remaining incomplete or 
defective work shall be completed within thirty (30) days of submission of the request. 
The City  shall  evaluate  the Contractor's  request  and  list  of  uncompleted  items and,  if 
appropriate  in  their  judgment,  add  to  or  delete  items  from  the  list  necessary  to 
complete  the work.  The  failure  to  include  items  on  any  punch  list  shall  not  alter  the 
responsibility of  the Contractor  to  complete all Work  in accordance with  the Contract 
Documents.  By  submitting  a  request  for  Substantial  Completion  Inspection,  the 
Contractor thereby certifies that the remaining incomplete or defective Work required 
by the Contract Documents shall be completed within thirty (30) days. 
 
B.   If  the  City,  on  the  basis  of  Substantial  Completion  inspection,  determines  that 
the Work has been substantially completed in accordance with the Contract Documents, 
then the City will prepare a Certificate of Substantial Completion, which shall establish 
the date of Substantial Completion; shall state the responsibilities of the Contractor for 
remaining punch list items, maintenance, heat and utilities, security, and damage to the 
work; and shall fix the time, not to exceed thirty (30) days, within which the Contractor 
shall  complete  the  punch  list.  The  Certificate  of  Substantial  Completion  shall  be 
submitted  by  the  City  to  the  Contractor  for  their  written  acceptance  of  the 
responsibilities  assigned  to  them  in  such Certificate.  The Project  shall  not  be deemed 
substantially complete until the Certificate is issued irrespective of City occupancy. 

 
ARTICLE 26 

FINAL INSPECTION 
 
A.   When  the  Contractor  submits  in  writing  to  the  City  a  request  for  a  final 
inspection of  the Work,  the City  shall determine  the validity of  the  request. Following 



       

the inspection, if there are items to be completed or corrected, the City will determine 
the  dollar  value  to  be  withheld  in  accordance  with  the  retainage  provisions  of  the 
Contract. In the event that the Contractor has not completed the punch list items within 
the  time  designated  in  the  Certificate  of  Substantial  Completion,  the  City  retains  the 
right  to  have  these  items  corrected  at  the  expense  of  the  Contractor,  including  all 
architectural, engineering and inspection costs and expenses incurred by the City. 
 
B.   The City shall not be required to release the retainage until such items have been 
completed and inspected. 

 
ARTICLE 27 

ASSIGNMENT OF CLAIMS 
 
A.   The City and Contractor recognize that in actual economic practice overcharges 
resulting  from antitrust  violations  are  in  fact  borne by City.  Therefore,  the Contractor 
hereby  assigns  to  City  any  and  all  claims  for  such  overcharges.  The  Contractor  in  all 
subcontracts shall require all Subcontractors to likewise assign all claims for overcharges 
to the City. 
 

ARTICLE 28 
DISPUTES 

 
A.   All of Contractor's claims and disputes shall first be referred to the City for initial 
determination, by written notice, not more than seven (7) days from the occurrence of 
the event which gives rise to the dispute, or not more than seven (7) days from the date 
that  the  Contractor  knew  or  should  have  known  of  the  problem.  Unless  the  claim  is 
made  in  accordance  with  these  time  requirements,  it  is  irrevocably  waived.  The  City 
shall  render  a  written  decision  within  a  reasonable  time.  The  City's  decision may  be 
reviewed  in  accordance  with  City  of  Buckeye  Procurement  Code,  as  amended  or 
superseded. Any claim not timely filed or not complete at the time of filing is irrevocably 
waived. 
 
B.   Any failure of the City to make a decision within the time limit set forth shall not 
be  construed  as  acquiescence  in  all  or  any  part  of  the  Contractor's  claim  for  relief. 
Unless otherwise agreed in writing, the Contractor shall carry on the Work and maintain 
its progress during any claims and controversy proceedings, and the City shall continue 
to make payments to the Contractor in accordance with the Contract Documents. 
 

ARTICLE 29 
FORUM 

 
A.   No suit or action shall be commenced hereunder by any claimant other than in 
the Arizona Superior Court, and only after all contractual and administrative procedures 
have been fulfilled. By submitting a bid for this project, Contractor agrees to be bound 



       

by  the  City  of  Buckeye  Procurement  Code  Dispute  Resolution  Procedures  and waives 
any objections to those procedures. 

ARTICLE 30 
TERMINATION BY THE CITY 

 
A.   This Contract may be terminated by the City under the conditions stated in A.R.S. 
§ 38‐511. 

ARTICLE 31 
TERMINATION FOR CAUSE 

 
A.   The City may terminate the Contract upon the occurrence of any one or more of 
the following events: 

 
1. If the Contractor refuses or fails to prosecute the Work, or any separable part, 

with  such  diligence  as  will  ensure  its  completion  within  the  Contract  Time;  or  if  the 
Contractor fails to complete the Work within the Contract Time; 

 
2.  If  the Contractor or  any of  its  key  subcontractors  is  adjudged a bankrupt or 

insolvent or makes a general assignment for the benefit of creditors, or if the Contractor 
or any of its key subcontractors or a third party files a petition to take advantage of any 
debtor's  act  or  to  reorganize  under  the  bankruptcy  or  similar  laws  concerning  the 
Contractor or any of  its key subcontractors, or  if a trustee or receiver  is appointed for 
the Contractor or any of  its key subcontractors or for any of the Contractor's property 
on account of the Contractor's insolvency, and the Contractor or its successor in interest 
or  any  of  its  key  subcontractors  does  not  provide  adequate  assurance  of  future 
performance  in  accordance  with  the  Contract  within  ten  (10)  days  after  receipt  of  a 
request for assurance from the City; 

 
3. If the Contractor fails to supply sufficient skilled workmen or suitable materials 

or equipment; 
 
4.  If  the  Contractor  fails  to  make  prompt  payments  to  subcontractors  or 

suppliers at any tier, or for labor, materials or equipment; 
 
5.  If  the  Contractor  fails  to  comply  with  laws,  ordinances,  rules,  codes, 

regulations, orders or similar requirements of any public entity having jurisdiction; 
 
6. If the Contractor fails to follow any reasonable instructions by the City; 
 
7.  If  the  Contractor  performs  Work  which  deviates  from  the  Contract 

Documents, and neglects or refuses to correct rejected Work; or 
 
8.  If  the  Contractor  otherwise  violates  in  any  material  way  any  provisions  or 

requirements  of  the  Contract  Documents.  Once  the  City  determines  that  sufficient 



       

cause exists to justify the action, the City may terminate the Contract without prejudice 
to  any  other  right  or  remedy  the  City  may  have,  after  giving  the  Contractor  and  its 
Surety seven  (7) days notice by  issuing a written Declaration of Default. The City shall 
have  the  sole  discretion  to  permit  the  Contractor  to  remedy  the  cause  for  the 
contemplated termination without waiving the City's right to terminate the Contract. 
 
B.   If the Contract is terminated, the City may take over the Work and prosecute it 
to completion, by contract or otherwise, and may exclude the Contractor from the site. 
The  City  may  take  possession  of  the  Work  and  of  all  of  the  Contractor's  tools, 
appliances, construction equipment, machinery, materials, and plant which may be on 
the  site  of  the Work,  and  use  the  same  to  the  full  extent  they  could  be  used  by  the 
Contractor, without liability to the Contractor. In exercising the City's right to prosecute 
the  completion  of  the  work,  the  City  may  also  take  possession  of  all  materials  and 
equipment stored at the site or for which the City has paid the Contractor but which are 
stored elsewhere, and  finish  the Work as  the City deems expedient.  In  such case,  the 
Contractor  shall  not  be  entitled  to  receive  any  further  payment  until  the  Work  is 
finished. 
 
C.   If the unpaid balance of the Contract Price exceeds the direct and indirect costs 
and  expenses  of  completing  the  Work,  and  all  City  damages  including  liquidated 
damages  and  compensation  for  additional  professional  and  consultant  services,  such 
excess shall be used to pay the Contractor for the cost of the Work it performed and a 
reasonable allowance for overhead and profit. If such costs exceed the unpaid balance, 
the  Contractor  shall  immediately  upon  demand  pay  the  difference  to  the  City.  In 
exercising the City's right to prosecute the completion of the Work, the City shall have 
the right to exercise its sole discretion as to the manner, methods, and reasonableness 
of  the costs of  completing  the Work, and  the City  shall not be  required  to obtain  the 
lowest figure for Work performed in completing the contract.  If the City takes bids for 
remedial Work or completion of the project, the Contractor shall not be eligible for the 
award of such contracts. 
 
D.   If the Contract is terminated, the City may demand that the Contractor's Surety 
take over and complete the Work on the Contract. The City may require that in so doing, 
the  Contractor's  Surety  not  utilize  the  Contractor  in  performing  the Work.  Upon  the 
failure or  refusal  of  the Contractor's  Surety  to  take over  and begin  completion of  the 
Work within 20 days after the demand, the City may take over the Work and prosecute 
it to completion as provided above. 
 
E.   The City shall have the option of requiring any, all or none of the Subcontractors 
to perform according to their subcontracts and may assign any or all of the subcontracts 
to a general contractor selected to complete the Work. 
 
F.   If  the  City  takes  over  the  Work,  unexecuted  orders  entered  into  by  the 
Contractor for performance of any part of the Work will be effective upon acceptance 



       

by the City in writing and only as to those subcontracts and purchase orders which the 
City designates in writing. 
G.   The  Contractor  shall  be  liable  for  any  damage  to  the  City  resulting  from  the 
termination or from the Contractor's refusal or failure to complete the Work, and for all 
costs necessary for repair and completion of the Project over and beyond the amount of 
the  Contract.  The  Contractor  shall  be  liable  for  all  legal  fees  and  costs  required  to 
enforce the provisions of the Contract. 
 
H.   If  the  City  terminates  the  Contract,  the  Contractor  shall  remain  liable  for 
liquidated  damages  for  delay  until  such  reasonable  time  as may  be  required  for  final 
completion  of  the Work.  Such  damages  shall  be  in  addition  to  and  not  in  lieu  of  any 
other damages sustained by City in completing the Work. 
 
I.   In  the  event  the  Contract  is  terminated,  the  termination  shall  not  affect  any 
rights of the City against the Contractor. The rights and remedies of the City under this 
section are in addition to any other rights and remedies provided by law or under this 
Contract.  Any  retention  or  payment  of monies  to  the  Contractor  by  the  City will  not 
release the Contractor from liability. 
 
J.   If  the  Contract  is  terminated  under  this  section,  and  it  is  determined  for  any 
reason that the Contractor was not  in default under the provisions of this Section, the 
termination shall be deemed a Termination for Convenience of the City and, the rights 
and  obligations  of  the  parties  shall  be  determined  in  accordance  with  the  following 
section. 

 
ATRICLE 32 

TERMINATION FOR CONVENIENCE OF THE CITY 
 
A.   The  City,  by  written  notice  to  the  Contractor,  may  terminate  this  Contract  in 
whole or in part when sufficient appropriated or other funds are not available or in the 
sole discretion of  the City  it  is  in  the City's best  interest.  In  such  case,  the Contractor 
shall  be  paid  for  all  Work  executed  and  reasonable  termination  expenses,  and  a 
reasonable  allowance  for  profit  and  overhead  on  Work  done,  provided  that  such 
payments exclusive of termination expenses shall not exceed the total Contract Price as 
reduced by other contract payments previously made to the Contractor and as further 
reduced  by  the  value  of  the Work  as  yet  not  completed.  The  Contractor  shall  not  be 
entitled to profit and overhead on Work, which was not performed. 
 

ARTICLE 33 
ASSIGNMENT OF CONTRACT 

 
Contractor shall not assign any amount or part of the Contract or any of the funds to be 
received under the Contract unless Contractor has the prior written approval of the City 



       

and the Contractor's Surety has been given notice and has given written consent to any 
such assignment. 

ARTICLE 34 
LAW TO GOVERN 

 
A.   This Contract is made under and shall be construed in accordance with the laws 
of the State of Arizona. If any portion of this Contract is found to be unenforceable the 
rest  and  remainder  of  the  Contract  shall  remain  in  full  force  and  effect  so  as  to 
effectuate  the  intent  of  the  parties.  Each  party  acknowledges  that  it  has  had  an 
opportunity to review this Contract with counsel and this document shall be construed 
fairly and equitably so as to effectuate the intention of the parties irrespective of who is 
determined to have been the drafter of the document. 

 
ARTICLE 35 
E‐VERIFY 

 
A.   E‐Verify Requirements.  To the extent applicable under Arizona Revised Statute § 
41‐4401,  the  Contractor  and  its  subcontractors  warrant  compliance  with  all  federal 
immigration  laws and  regulations  that  relate  to  their employees and  their  compliance 
with  the  E‐verify  requirements  under  Arizona  Revised  Statute  §  23‐214(A).    The 
Contractor  or  subcontractor’s  breach  of  the  above‐mentioned  warranty  shall  be 
deemed  a material  breach  of  the  Contract  and may  result  in  the  termination  of  the 
Contract by the City of Buckeye.  The City of Buckeye retains the legal right to randomly 
inspect the papers and records of the Contractor or subcontractor employee who work 
on the Contract to ensure that the Contractor and its subcontractors are complying with 
the above‐mentioned warranty. 
 
B.   The Contractor and  its  subcontractors warrant  to keep  the papers and  records 
open for random inspection during normal business hours by the City.   The Contractor 
and its subcontractors shall cooperate with City’s random inspections including granting 
the City’s entry rights onto its property to perform the random inspections and waiving 
their respective rights to keep such papers and records confidential. 

 
ARTICLE 36 

ISRAEL BOYCOTT 
 

A. Pursuant  to Arizona Revised  Statute  §  35‐393.01,  Contractor  certifies  that  it  is 
not currently engaged in, and agrees for the duration of the Contract to not engage in, a 
boycott of Israel, or any entity that does business in Israel or any territories controlled 
by Israel. 

 
END OF SECTION 



       

  
EXHIBIT A 

to  
Construction Contract  

between 
City of Buckeye 

and  
_____________________________ 

 
 

[Invitation for Bid]  



       

EXHIBIT B 
to  

Construction Contract  
between 

City of Buckeye 
and  

[CONTRACTOR NAME HERE] 
 
 

[Contractors Bid] 
 
 
 
 
 

 



       

EXHIBIT C 
to  

Construction Contract  
between 

City of Buckeye 
and  

[CONTRACTOR NAME HERE] 
 
 

[Payment and Performance Bonds] 



       

PERFORMANCE BOND 
 
KNOW ALL PERSONS BY THESE PRESENTS THAT: 
 
   

Name of CONTRACTOR 
 

   
Address of CONTRACTOR 

 
a             , hereinafter called PRINCIPAL and 
         (Corporation), (Partnership) or (Individual) 
 
   

Name of SURETY 
 

   
Address of SURETY 

 
hereinafter called SURETY, are held and firmly bound unto 
 
    City of Buckeye   

Name of OWNER 
 
    530 East Monroe Avenue, Buckeye, AZ 85326   

Address of OWNER 
 
hereinafter called OWNER, in the total aggregate penal sum of       
   Dollars  ($____  ) in lawful money of the United States, for the payment of 
which  sum  well  and  truly  to  be  made,  we  bind  ourselves,  our  heirs,  executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that, whereas the PRINCIPAL entered into 
a certain contract with the OWNER, DATED THE _____day of        , 2019, 
a  copy  of which  is  hereto  attached  and made  a  part  of  the  construction  contract  for 
REMOVAL AND REPLACE IRRIGATION BOXES AND SCREW GATES. 
 
NOW, THEREFORE, the condition of this obligation is such, that if the principal faithfully 
performs  and  fulfills  all  of  the  undertakings,  covenants,  terms,  conditions  and 
agreements of the contract during the original term of the contract and any extension of 
the contract, with or without notice to the surety, and during  the  life of any guaranty 
required  under  the  contract,  and  also  performs  and  fulfills  all  of  the  undertakings, 
covenants, terms, conditions and agreements of all duly authorized modifications of the 
contract that may hereafter be made, notice of which modifications to the surety being 
hereby  waived,  the  above  obligation  is  void.  Otherwise  it  remains  in  full  force  and 
effect. 
 
PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of title 34, 
chapter 2,  article 2,  Arizona  Revised  Statutes,  and  all  liabilities  on  this  bond  shall  be 
determined  in  accordance with  the  provisions  of  title 34,  chapter 2,  article 2,  Arizona 
Revised Statutes, to the extent as if it were copied at length in this Contract. 
 



       

The  prevailing  party  in  a  suit  on  this  bond  shall  recover  as  part  of  the  judgment 
reasonable attorney fees that may be fixed by a judge of the court. 
 
IN WITNESS WHEREOF, this instrument is executed in   ________   counterparts, 
each one of which shall be deemed an original, this     day of       
  , 2019. 
 
PRINCIPAL'S ATTEST:                     

PRINCIPAL 
 
            By:     

                 Attorney‐in‐Fact 
 
(SEAL)          Address:    
 
 
             
                    Witness as to PRINCIPAL 
 
             
                                Address 
 
 
SURETY'S ATTEST:             
 
            By:     
 
            Address:      
 
 
 
(SEAL)   
 
             
                    Witness as to SURETY 
 
             

Address 
 
PLEASE NOTE: 
 
1.  Date of BOND must not be prior to date of CONTRACT. 
2.  If CONTRACTOR is partnership, all partners should execute BOND. 
3.  Surety companies executing BONDS must appear on the Treasury Department's 

most current list (Circular 570 as amended) and be authorized to transact 
business in the State where the project is located. 

4.  Use of this form as an instrument of SURETY for this project is not mandatory.  
Use of other forms normally deemed acceptable in the State wherein the project 
is located may be allowed. 



 

 
PAYMENT BOND 

 
KNOW ALL PERSONS BY THESE PRESENTS THAT: 
 
   

Name of CONTRACTOR 
 
   

Address of CONTRACTOR 
 
a             , hereinafter called PRINCIPAL and 
          (Corporation), (Partnership) or (Individual) 

 
   

Name of SURETY 
 
   

Address of SURETY 
hereinafter called SURETY, are held and firmly bound unto 
 
    City of Buckeye   

Name of OWNER 
 
    530 East Monroe Avenue, Buckeye, AZ 85326   

Address of OWNER 
 
hereinafter called OWNER, in the total aggregate penal sum of                                 Dollars  ($____) 
in lawful money of the United States, for the payment of which sum well and truly to be made, we 
bind ourselves, our heirs, executors, administrators, successors and assigns,  jointly and severally, 
firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that, whereas the PRINCIPAL entered into a certain 
contract with the OWNER, DATED THE     day of       ,  2019,  a  copy  of which 
is  hereto  attached  and made  a  part  of  the  construction    contract  for  REMOVAL  AND  REPLACE 
IRRIGATION BOXES AND SCREW GATES. 
 
NOW, THEREFORE, the condition of this obligation is such, that  if the principal promptly pays all 
monies  due  to  all  persons  supplying  labor  or  materials  to  the  principal  or  the  principal's 
subcontractors in the prosecution of the work provided for in the contract, this obligation is void. 
Otherwise it remains in full force and effect. 
 
PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of title 34, chapter 2, 
article 2,  Arizona  Revised  Statutes,  and  all  liabilities  on  this  bond  shall  be  determined  in 
accordance with the provisions, conditions and limitations of title 34, chapter 2, article 2, Arizona 
Revised Statutes, to the same extent as if they were copied at length in this Contract. 
 
The  prevailing  party  in  a  suit  on  this  bond  shall  recover  as  a  part  of  the  judgment  reasonable 
attorney fees that may be fixed by a judge of the court. 



 

 
IN WITNESS WHEREOF, this instrument is executed in ______________________ counterparts, 
each one of which shall be deemed an original, this     day of    , 2019. 
 
 
PRINCIPAL'S ATTEST:       

PRINCIPAL 
 
By:     

                 Attorney‐in‐Fact 
 

(SEAL)      Address:    
 
 
 
SURETY'S ATTEST:           

SURETY 
 

By:     
                Attorney‐in‐Fact 

  
(SEAL)      Address:    

 
 
PLEASE NOTE: 
 
1.  Date of BOND must not be prior to date of CONTRACT. 
2.  If CONTRACTOR is partnership, all partners should execute BOND. 
3.  Surety companies executing BONDS must appear on the Treasury Department's most 

current list (Circular 570 as amended) and be authorized to transact business in the State 
where the project is located. 

4.  Use of this form as an instrument of SURETY for this project is not mandatory.  Use of other 
forms normally deemed acceptable in the State wherein the project is located may be 
allowed.  



 

 
 
 
 
 
 

ATTACHMENT 1 
 

SURETY BOND 



 

SURETY BOND 
 
 
KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned, _______________________ 
                        ________ 
          (Contractor's Name) 
as Principal, and ________________________, as Surety, are hereby held and  firmly bound  into     
City of Buckeye     as OWNER in the penal sum of __________________________________ for the 
payment  of  which,  well  and  truly  to  be made,  we  hereby  jointly  and  severally  bind  ourselves, 
successors and assigns. 
 
Signed this ______ day of   __________    , 2019.  
 
The Condition of the above obligation is such that whereas the Principal has submitted a certain 
BID, attached hereto and hereby made a part hereof to enter into a contract in writing, for IFB No. 
2019024 Remove and Replace Irrigation Boxes and Screw Gates. 
 
Now, therefore, if the obligee accepts the proposal of the principal and the principal enters into a 
contract with the obligee  in accordance with the terms of the proposal and gives the bonds and 
certificates of insurance as specified in the standard specifications with good and sufficient surety 
for  the  faithful performance of  the contract and for  the prompt payment of  labor and materials 
furnished in the prosecution of the contract, or in the event of the failure of the principal to enter 
into  the  contract  and  give  the  bonds  and  certificates  of  insurance,  if  the  principal  pays  to  the 
obligee the difference not to exceed the penalty of the bond between the amount specified in the 
proposal and such  larger amount  for which the obligee may  in good faith contract with another 
party  to  perform  the  work  covered  by  the  proposal  then  this  obligation  is  void.  Otherwise  it 
remains  in  full  force  and  effect  provided,  however,  that  this  bond  is  executed  pursuant  to  the 
provisions of § 34‐201, Arizona Revised Statutes, and all liabilities on this bond shall be determined 
in accordance with the provisions of the section to the extent as if it were copied at length herein. 
 
IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals, and 
such of them as are corporations have caused their corporate seals to be hereto affixed and these 
presents to be signed by their proper officers, the day and year first set forth above. 
 
                       (L.S.) 

         (Principal) 

                       
        (Name of Surety) 

        By:            
        (Signature)   



 
 
 
 
 

ATTACHMENT 2 
 

SUBCONTRACTOR LIST FORM 
 



 

 
SUBCONTRACTOR LIST FORM 
 
This attachment  to  the Bid Form must be  submitted  in a  sealed envelope along with  the Bid 
Form.  Each  envelope  shall  bear  the  name  of  the  Contractor  making  the  submittal  with 
identification of  contents  contained  therein.  The Contractor must  list below  the names of  all 
qualified  subcontractors  or  suppliers  he  will  employ  for  the  various  portions  of  the  Work 
indicated. It is the responsibility of the General Contractor to ascertain that all subcontractors 
for  this  project meet  the  requirements  of  applicable  state  statutes.  The  Contractor may  list 
himself to perform one or more of the listed categories of work for which he has any requisite 
state licenses when required. In this case, all personnel performing such work at the site shall 
be carried on his own payroll. If equipment is leased with operators, the operators need not be 
carried on the Contractor's payroll. List only a single name for each listing. List names only for 
base bid as per your bid. Lists submitted by unsuccessful bidders will be returned unopened if 
requested. 
 
DIVISION    SUBCONTRACTOR    LICENSE NUMBER 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
Respectfully Submitted, 
 
(Name of Firm) 



 

 

 

ATTACHMENT 3 
 

GATE SPECIFICATION 



SERIES 4200 TYPE W PRESSURE GATE

Series 4200 Type W Pressure Gate

Applications
The Series 4200 Pressure Gates are designed for use in canals, flood control systems, pipeline distribution, waste water systems,
oil refineries and various industrial water control applications.

Features
• Rugged Cast Iron frame for long life.

• Precision ground seats for watertight
operation.

• Single center wedge design distributes
uniform pressure at the seating surface.

• Convex slide for greater strength.

• Bronze stem provides smooth operation
and corrosion resistance.

• Holds pressure in both flow directions.
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Frame
Bar

Slide
Lift Nut
Screw

Screwhead
Handwheel w/Knob

Collar Bolts/Nuts
Side Angle, Left

Cast Iron
Cast Iron
Cast Iron

Brass
Brass

Cast Iron
Cast Iron

Steel, plated
Steel, galvanized

ASTM A126, Class B
ASTM A126, Class B
ASTM A126, Class B
ASTM B584, C93200
ASTM B584, C93200
ASTM A126, Class B
ASTM A126, Class B
ASTM A307, A164

ASTM A36

Material Specifications
Item
 1
2
3
4
5
6
7
8
9

Description Material Specification

Side Angle, Right 
Stop

Set Screw
Roll Pin

Headbar
Collar

Headbar, Bolts/Nuts
Frame, Bolts/Nuts
Handle Extension

Steel, galvanized
Cast Iron

Steel, plated
Steel, plated

Cast Iron
Cast Iron

Steel, plated
Steel, plated
Steel, Carbon

ASTM A36
ASTM A126, Class B
ASTM A307, A164
ASTM A307, A164

ASTM A126, Class B
ASTM A126, Class B
ASTM A307, A164
ASTM A307, A164
ASTM A307, A164
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18

TECHNICAL DATA SHEET

Model 42
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Sheet No. 4200-9/03

Maximum seating head .......................... 60 ft. (26 psi)
Maximum unseating head ..................... 10 ft. (4.5 psi)

Recommended Operating Range

Installation
Series 4200 Pressure Gates are normally mounted on head
walls or in pipe stands, using steel anchor bolts and grout.
Flange back models may also be installed on pipe flanges.

Options
• Bronze seating surfaces.
• Rising Stem.
• Stem Extensions.
• Tapered setting collar for concrete installations.
• Special coatings.
• Stainless Steel frame & fasteners.

SERIES 4200 PRESSURE GATE

G

H
(Dia.)

D

A

B

C

E

F (Dia.)

I

30.0
40.0
56.0

104.0
107.0
131.0
158.0
249.0
380.0

9.13
11.38
13.38
16.00
18.94
20.75
23.88
26.25
29.50

15.13
18.00
21.50
24.19
26.31
29.75
33.31
40.00
45.00

4.25
6.13
6.88
8.00
9.44

10.38
10.94
12.00
14.25

2.25
2.25
2.25
2.25
2.25
2.25
2.25
2.25
2.25

11.50
14.00
16.50
19.75
20.50
23.31
26.25
28.25
34.50

7.75
7.75
7.75
9.88
9.88
9.88
9.88

15.88
15.88

0.88
0.88
0.88
1.00
1.00
1.00
1.00
1.25
1.25

1.69
1.69
1.69
1.69
1.69
1.69
1.69
2.25
2.25

4.31
4.40
4.45
5.75
6.38
6.62
6.75
8.75
9.75

Valve
Size

(Inches)
Dimensions (Inches)

6
8

10
12
14
16
18
20
24

Dimensional Information

 Weight (lbs.)
B DA C E G HF I  

Specifications subject to change without notice.  2000 Fresno Valves & Castings, Inc.  Printed in USA

Fresno Valves & Castings, Inc.
7736 East Springfield Avenue

P.O. Box 40, Selma, CA 93662, U.S.A.
(800) 333-1658

www.fresnovalves.com
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Historic Irrigation Lateral Box Repairs for FY 2019/2020

Install (3) Fresno Screw Gates

Gate/Route #12 1310 Ironwood Ln (In alleyway)
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Historic Irrigation Lateral Box Repairs for FY 2019/2020

Install (2) Screw Gates

Gate/Route #15-05 Monroe and Eason (In alleyway between Circle K and Sheep Camp Restaurant)
IFB 2019024 
Remove & Replace Irrigation Boxes 
and Screw Gates

72



"5 "5

"5

"5

"5"5

"5

"5

"5

"5

"5

"5

"5

"5 "5

"5

"5 "5 "5 "5

"5

"5

"5

"5

"5 "5 "5

"5

"5

"5

"5

"5 "5

"5 "5

"5

"5

"5"5

"5 "5

"5 "5

"5

"5

"5"5

"5

"5

"5

"5
"5

"5

"5

"5 "5 "5

"5

"5

"5 "5 "5

"5

"5

"5

"5

"5"5"5

"5

"5

"5

"5
"5

"5

"5

"5

"5

"5

"5

"5

"5

"5

"5

"5

20

18

E MONROE AVE

E EASON AVE

E EDISON AVE

N
 4

T
H

 S
T

N
 6

T
H

 S
T

E NARRAMORE AVE

W MC 85

N
 7

T
H

 S
T

N
 8

T
H

 S
T

N
 2

N
D

 S
T

N
 3

R
D

 S
T

E CLANTON AVE

E JACKSON AVE

S
 5

T
H

 S
T

S
 4

T
H

 S
T

S
 7

T
H

 S
T

S
 8

T
H

 S
T

S
 9

T
H

 S
T

S
 2

N
D

 S
T

S
 3

R
D

 S
T

N
 9

T
H

 S
T

E ROOSEVELT AVE

E ARIZONA AVE

E BUTLER AVE

S
 6

T
H

 S
T

N
 B

E
L

O
A

T
 S

T

E LINCOLN AVE

N
 1

0T
H

 S
T

N
 5

T
H

 S
T

S
 J

O
S

LI
N

 R
D

N
 K

E
L

L 
R

D

E NELSON AVE

N
 R

U
B

E
L 

C
T

E WATKINS AVE

N
 G

A
B

LE
 C

V

E CLANTON AVE

Buckeye Canal

Ü

Historic Irrigation Lateral Box Repairs for FY 2019/2020

Gate/Route #18 Install (1) Fresno Screw Gate

Gate/Route #18 Install (2) Screw Gates

Gate/Route #18 Install (2) Screw Gates and Bollards

Gate/Route #18 Install (2) Screw Gates

Gate/Route #18 Install (3) Fresno Screw Gates

Gate/Route #18 Install (2) Screw Gates

Gate/Route #18 Install (2) Fresno Screw Gates

Gate/Route #18 Install (2) Screw Gates and Bollards

Gate/Route #18 4th St and Narramore Ave (Southeast Corner)
Gate/Route #18 505 E. Narramore Ave (In alleyway)

Gate/Route #18 8th St and Narramore Ave (In alleyway)
Gate/Route #18 4th St and Eason (Southeast Corner)
Gate/Route #18 8th St and Edison (Southeast Corner)

Gate/Route #18 5th St and Roosevelt (Southeast Corner)
Gate/Route #18 5th St and Monroe (Southeast Corner)
Gate/Route #18 5th St and Clanton (Southeast Corner)
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Historic Irrigation Lateral Box Repairs for FY 2019/2020

Gate/Route #20 Install (2) Freseno Screw Gates

Gate/Route #20 Install (2) Fresno Screw Gates

Gate/Route #20 2nd St and Narramore Ave (Southwest Corner)
Gate/Route #20 2nd St and Eason Ave (Southwest Corner)
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Historic Irrigation Lateral Box Repairs for FY 2019/2020

Gate/Route #21Install (2) Screw Gates

Gate/Route #21 2nd St and Clanton Ave (Southeast Corner)

IFB 2019024 
Remove & Replace Irrigation Boxes 
and Screw Gates

75



"5 "5

"5

"5

"5"5

"5

"5

"5

"5

"5

"5

"5

"5 "5

"5

"5 "5 "5 "5

"5

"5

"5
"5

"5"5 "5

"5

"5

"5

"5

"5

"5

"5

"5
"5 "5

"5

"5
"5

"5

"5

"5

"5

"5 "5

"5"5

"5

"5

"5"5

"5"5

"5 "5

"5

"5"5 "5"5

"5

"5 "5

"5"5

"5

"5 "5
"5

"5

"5

"5

"5

"5

"5"5

"5

"5

"5

"5
"5

"5

"5

"5 "5 "5

"5

"5

"5"5 "5

"5

"5

"5

"5

"5"5"5

"5

"5

"5

"5
"5"5

"5

"5"5

"5

"5

"5

"5

"5

"5

"5

"5

"5

"5

"5
"5

"5

"5 "5

"5
"5

20

15

12

18

21

W
 M

C
 8

5

E MONROE AVE

N
 4

T
H

 S
T

E EASON AVE

E EDISON AVE

E CENTRE AVE

N
 1

S
T

 S
T

S
 5

T
H

 S
T

S
 4

T
H

 S
T

S
 7

T
H

 S
T

N
 6

T
H

 S
T

E NARRAMORE AVE

E ASH AVE

S
 9

T
H

 S
T

S
 8

T
H

 S
T

E CLANTON AVE

S
 6

T
H

 S
T

S
 1

S
T

 S
T

S
 A

P
A

C
H

E
 R

D

S
 2

N
D

 S
T

S
 3

R
D

 S
T

N
 7

T
H

 S
T

N
 8

T
H

 S
T

N
 2

N
D

 S
T

E JACKSON AVE

N
 3

R
D

 S
T

N
 E

L
M

 S
T

N
 9

T
H

 S
T

E ROOSEVELT AVE

W CORONADO ST

E ARIZONA AVE

E BUTLER AVE

W LONG AVE
E LONG AVE

E ARIZONA EASTERN AVE

N
 A

P
A

C
H

E
 R

D

E CORONADO ST

N
 B

E
L

O
A

T
 S

T

W
 BASELINE RD

E MAHONEY AVE

E IRONWOOD DR

S
 M

IL
L

E
R

 R
D

E LINCOLN AVE

N
 1

0
T

H
 S

T

N
 M

U
LB

E
R

R
Y

 S
T

N
 5

T
H

 S
T

S
 1

0T
H

 L
N

E MAHONEY CIR

S
 9

T
H

 L
N

N
 IR

O
N

W
O

O
D

 D
R

S
 J

O
S

LI
N

 R
D

N
 D

A
T

E
 C

IR

N
 M

IL
L E

R
 R

D

N
 K

E
L

L 
R

D

E NELSON AVE

N
 R

U
B

E
L C

T

E AMABISCA CIR

E WATKINS AVE

E ORANGE ST

N
 P

A
L

M
 C

IR

N
 C

H
E

R
R

Y
W

O
O

D
 L

N

N
 G

ABLE C
V

E CLANTON AVE

Buckeye Canal

Ü

Historic Irrigation Lateral Box Repairs for FY 2019/2020

Lateral Boxes
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Valencia Gate/Route V-4 Lateral and Breather Box Repairs for FY 2019/2020

Breather Boxes

Lateral Boxes

Box #2 Install (3) Screw Gate

Box #3 Install (1) Screw Gate

Box #5 Install (1) Screw Gate

Box #2 (In alleyway) between 3rd and 4th Ave West
Box #3 (In alleyway) between 3rd and 4th Ave West
Box #5 (In alleyway) between 2nd and 3rd Ave West

Breather Box (In alleyway along Alarcon Blvd) between 2nd and 3rd Ave West
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Valencia Gate/Route V-4 Lateral and Breather Box Repairs for FY 2019/2020

Breather Boxes

Lateral Boxes

Box #6 Install (1) Screw Gate

Box #6 (In alleyway) behind 206 6th Ave West
Breather Box (In alleyway) at 7th Ave West near Water Storage Facility
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Valencia Gate/Route V-4 Lateral and Breather Box Repairs for FY 2019/2020

Breather Boxes

Lateral Boxes
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